

## **September 2021 –Bayway Tentative 3-Month look ahead reports/submittals to NJDEP**

- September

1. 3-Month look ahead
2. Deed Notice for PSE&G Portion of the BRC to Union County (pending PSE&G approval)
3. Arsenic in Sitewide Soil and Ground Water Evaluation and Recommendation Memo to the LSRP
4. Response to January 23, 2018 NJDEP PFAS email / December 7, 2020 Request for PFAS Investigation Framework to LSRP and NJDEP
5. D6 (Western Shore of Reservoir) Soil and Ground Water RAR to LSRP
6. SAPR to the LSRP and NJDEP

*Note:* Non-routine field operations (weather dependent) includes – C1 construction, additional PDI field work (various IAOCs)

- October

1. 3-Month look ahead
2. Deed Notice for Infineum Portion of the BRC to LSRP (pending Infineum approval)
3. Deed Notice for PSE&G Portion of the BRC to NJDEP (pending PSE&G approval and filing at Union County)
4. D6 (Western Shore of Reservoir) Soil and Ground Water RAR to NJDEP (Pending LSRP approval)
5. Arsenic in Sitewide Soil and Ground Water Evaluation and Recommendation Memo to the NJDEP

*Note:* Non-routine field operations (weather dependent) includes – C1 construction, additional PDI field work (various IAOCs)

- November

1. D1 (Tremley Tankfield)/D2 (Former Lower Tremley Tankfield Separator) Soil RAWA/Overburden Ground Water RAR to LSRP
2. Deed Notice for Infineum Portion of the BRC to Union County / NJDEP (pending Infineum approval)

*Note:* Non-routine field operations (weather dependent) includes – C1 construction, additional PDI field work (various IAOCs)

- Reports in the queue
  1. C2 (Waterfront Area) Soil RAW
  2. C1 (Former Tank 319 Waterfront Landfill Area)/C2 (Waterfront Area) Ecological RA
  3. C3 (Eastern Waterfront Tankfield/Pier)/C5 (No. 2 Steamer Dock) RAWA
  4. D3a (Current and Former Diesel Tankfield) Soil and Ground Water RAR
  5. E1 (Clean Fill) Soil FFSR
  6. E1 (Clean Fill) Overburden Ground Water and Soil RAW
  7. E1 (Clean Fill) Ecological RA
  8. F1/F2/F3 (40-Acre) Remedial Action Report (RAR)
  9. Revised Bedrock Ground Water PDI Report
  
- Meetings
  1. Morses Creek – FFSR Outline - TBD

## Deliverables Submitted to NJDEP Pending Review

Deliverable	Date submitted to DEP (Department)	Priority for ExxonMobil	Tasks to be completed pending approval
Gasoline Blending Tankfield (GBT)/Gasoline Component Tankfield (GCT) Soil RAR	5/8/20	Low	<ul style="list-style-type: none"> <li>Finalized RAR</li> </ul>
A9 Soil and GW RAR	11/20/20	Low	<ul style="list-style-type: none"> <li>Finalized RAR</li> </ul>
4 LF RAR	12/20/20	Low	<ul style="list-style-type: none"> <li>Finalized RAR</li> </ul>
Landfarm Closure Report	1/21/21	Low	<ul style="list-style-type: none"> <li>Closure of Landfarm</li> </ul>
Response to Comments to the NJDEP's April 16, 2020 letter in reference to the Revised ERA Report, EEZs 1, 2, 7, 8, 10, 14 dated March 26, 2019	1/22/21	Med	<ul style="list-style-type: none"> <li>Progression of ERAR</li> </ul>
A18 (Pitch Area) Technical Impracticability Report to NJDEP (pending P66 review)	2/22/21	Med	<ul style="list-style-type: none"> <li>Progression of Remedial Action Selection</li> </ul>
A18 (Pitch Area) Pitch Construction Completion Report/Pilot Program to NJDEP (pending P66 review)	2/22/21	Med	<ul style="list-style-type: none"> <li>Progression of Remedial Action Selection</li> </ul>
A18 (Pitch Area) RFSR Addendum to NJDEP (pending P66 review)	2/22/21	Med	<ul style="list-style-type: none"> <li>Progression of Remedial Action Selection</li> </ul>