

EXECUTION COPY

PHASE VI DESIGN/BUILD AGREEMENT

By and Between

Camp Pendleton & Quantico Housing, LLC

and

Hunt Pendleton Design/Builders, LLC, as Design/Builder

Dated as of January 15, 2010

TABLE OF CONTENTS

	<u>PAGE</u>
RECITALS	1
ARTICLE 1 DEFINITIONS.....	1
ARTICLE 2 SCOPE OF WORK.....	10
2.1 Performance of Work.....	10
2.2 Professional Standard.....	12
2.2.1 Standards of Performance	12
2.3 Use of Design Materials	12
2.3.1 Use of Design Materials.....	12
2.4 Local Conditions; Environmental Site Conditions	13
2.4.1 Local Conditions	13
2.4.2 Hazardous Materials	13
2.4.3 Below Grade Utilities	13
2.5 Scope of Work Submittal Documents and Construction Documents	14
2.5.1 General.....	14
2.5.2 Reliance on Approvals	14
2.5.3 Review of Contract Documents and Field Conditions	15
2.6 Legal Requirements	15
2.6.1 Compliance; Notices; Permits.....	15
2.7 Services and Facilities	15
2.7.1 General	15
2.7.2 Supervision	16
2.7.3 Coordination	16
2.7.4 Cooperation.....	16
2.7.5 Management.....	16
2.7.6 Reports	16
2.8 Warranties	16
2.8.1 Construction Warranty.....	16
2.8.2 Intentionally Deleted.....	17
2.8.3 Landscaping Warranty	17
2.8.4 Application of Warranties.....	17
2.8.5 No Limitation.....	18
2.8.6 Third Party Items	18
2.8.7 Intentionally Deleted.....	18
2.8.8 Failure to Correct Work	18
2.8.9 Acceptance of Nonconforming Work.....	19
2.8.10 Removal of Work.....	19
2.8.11 Damaged or Destroyed Work	19
2.9 Taxes.....	19
2.10 Access by Company or United States Member	20

2.11	Use of Sites	20
2.12	Patents, Trademarks, Copyrights	20
2.13	Rubbish; Debris; Cleanup.....	21
2.14	Permits, Fees and Notices.....	21
2.15	Shop Drawings, Product Data and Samples.....	21
2.15.1	Documents and Samples at the Sites	21
2.15.2	Shop Drawings, Product Data and Samples	22
2.15.3	Responsibility	22
2.16	Tests and Inspections.....	22
2.16.1	Initial Tests and Inspections.....	22
2.16.2	Additional Tests and Inspections	23
2.16.3	Required Certificates	23
2.16.4	Timing of Testing and Inspections	23
2.17	Execution, Correlation and Intent.....	23
2.17.1	Execution of Agreement	23
2.17.2	Intent of Contract Documents	23
2.17.3	Organization of Materials	23
2.17.4	Meaning of Words	23
2.18	Labor and Materials; Liens	24
2.19	Cutting and Patching.....	24
2.19.1	Cutting and Patching of the Work	24
2.19.2	Damage to Work of the Company or Separate Contractors	24
2.20	Uncovering of Construction Work	24
2.20.1	Uncovering.....	24
2.20.2	Covering of Work Requested to be Observed	25
ARTICLE 3	COMPANY'S DUTIES AND RESPONSIBILITIES.....	25
3.1	Information and Services Required of the Company	25
3.1.1	Company Designation of Authorized Representative.....	25
3.1.2	Communication.....	25
3.1.3	Consent and Approval.....	25
3.1.4	Governmental Approvals	26
3.1.5	Financial Information.....	26
3.2	Activities on the Sites by Company or Separate Contractors.....	26
3.2.1	Company's Right to Award Separate Contracts.....	26
3.2.2	Integration of the Work with Separate Contractors	26
3.2.3	Coordination	27
3.2.4	Use of Sites	27
3.2.5	Deficiency in Work of Separate Contractors	27
3.2.6	Claims Involving Separate Contractors	27
3.2.7	Damage or Injury by Separate Contractors.....	28
3.3	Assignment of Separate Contracts	28
3.4	Company's Right to Stop the Work.....	28
3.5	Company's Right to Carry out the Work.....	28
ARTICLE 4	TIME	29

4.1	Progress and Completion	29
4.2	Schedule Obligations	29
4.2.1	Contract Schedule	29
4.2.2	Prosecution of the Work	29
4.3	Preconstruction Activities	29
4.4	Construction Activities	30
4.5	Intentionally Deleted.....	30
4.6	Delays	30
4.6.1	Excusable Delays	30
4.6.2	Schedule Amendment Due to Excusable Delays.....	31
4.6.3	Decision by Company.....	31
4.6.4	Liquidated Damages	31
4.7	Adjustment in GMP on Account of Extensions of Time	32
4.7.1	Payment for Excusable Delays	32
4.7.2	Concurrent Delays	32
4.8	No Damages on Account of Delay.....	32
ARTICLE 5	PAYMENT AND COMPLETION; SAVINGS	32
5.1	Guaranteed Maximum Price; Savings	32
5.1.1	General	32
5.1.2	Payment.....	32
5.1.3	Savings.....	32
5.1.4	Incentive Fee.....	33
5.2	Schedule of Values	34
5.3	Applications for Payment.....	34
5.4	Amount of Progress Payments.....	35
5.5	Retainage	35
5.6	Early Release of Subcontractor Retainage	35
5.7	Payment for On-Site and Off-Site Stored Materials	36
5.8	Title to Construction Work.....	36
5.9	Withholding of Payment.....	36
5.10	Failure of Payment; Interest	37
5.11	Substantial Completion	37
5.12	Partial Occupancy or Use.....	37
5.13	Final Completion and Final Payment	38
5.13.1	Final Completion of a Building	38
5.13.2	Conditions Precedent to Final Payment on Account of a Building	38
5.13.3	Delay in Final Completion.....	38
5.13.4	Waiver of Claims at Final Payment	39
5.14	Allowances	39
5.15	Superintendent	39
5.17	Contingency	40
ARTICLE 6	CHANGES IN THE WORK; CLAIMS	40
6.1	Changes.....	40
6.2	Change Directives	41

6.3	Change Proposals.....	41
6.4	Claims.....	42
6.5	Payment on Account of Change Orders and/or Excusable Delays	42
6.5.1	Construction Work, Rehabilitation Work, Landscaping Work	42
6.5.2	Design Work	42
6.5.3	Decreased Scope	43
6.6	Changes on Account of Delay in Commencement of Work.....	43
6.7	No Inflation Escalation	43
6.8	Time Extensions on Account of Change Orders	43
ARTICLE 7	TRANSFER OF CARE, CUSTODY AND CONTROL.....	44
7.1	Care, Custody and Control by Design/Builder During Construction.....	44
7.2	Substantial Completion; Partial Occupancy or Use	44
ARTICLE 8	TEAM SUBCONTRACTORS AND SUBCONTRACTORS	44
8.1	Team Subcontractors.....	44
8.2	Subcontracts	45
8.2.1	Incorporation of Contract Documents	45
8.2.2	Assignment of Subcontracts	45
8.3	Self-Performed Work	45
8.4	Subcontractor Bids	45
ARTICLE 9	INSURANCE AND BONDS; INDEMNIFICATION	46
9.1	Insurance to be Provided by the Design/Builder	46
9.2	Insurance to be Provided by the Company	46
9.3	Payment and Performance Bonds	46
9.4	Indemnification	47
9.4.1	Indemnification by Design/Builder.....	47
9.4.2	Indemnification by Company	47
9.4.3	The Company's Property	48
9.5	Company Agreement.....	48
ARTICLE 10	PROTECTION OF PERSONS AND PROPERTY	48
10.1	Safety Precautions and Programs	48
10.1.1	Site Safety	48
10.1.2	Notices	48
10.2	Safety of Persons and Property	48
10.2.1	Reasonable Precautions	48
10.2.2	Safeguards.....	49
10.2.3	Use of Explosives	49
10.2.4	Remedy of Damage.....	49
10.2.5	Designation of Safety Coordinator	49
10.2.6	Loads	49
10.3	Security	49
10.4	Damage to Property at the Sites	50
10.5	Damage to Property of Others.....	50

10.6 Failure of Design/Builder to Repair Damage	50
10.7 Emergencies.....	50
ARTICLE 11 DISPUTES.....	50
11.1 Disputes between Company and Design/Builder	51
11.2 Dispute Resolution Procedures	51
11.2.1 Initial Meeting to Resolve Disputes.....	51
11.2.2 Mediation	51
11.2.3 Arbitration.....	51
ARTICLE 12 EVENTS OF DEFAULT AND REMEDIES; TERMINATION	52
12.1 Design/Builder Events of Default	52
12.2 Remedies of the Company upon a Design/Builder Event of Default	53
12.2.1 Termination of Agreement.....	53
12.3 Company Events of Default	53
12.4 Remedies of the Design/Builder upon a Company Event of Default.....	54
12.5 Representations and Remedies	54
12.6 Termination or Suspension for Convenience	54
12.6.1 Termination for Convenience	54
12.6.2 Suspension for Convenience.....	54
ARTICLE 13 MISCELLANEOUS PROVISIONS.....	55
13.1 Governing Law.....	55
13.2 Successors and Assigns	55
13.3 Written Notice	55
13.4 Commencement of Statutory Limitation Period and Statute of Repose Period	58
13.4.1 Before Substantial Completion	58
13.4.2 Between Substantial Completion and Final Completion	58
13.4.3 After Final Completion	58
13.4.4 Statute of Repose	59
13.5 Modifications	59
13.6 Interpretation	59
13.7 Severability	59
13.8 Whole Agreement.....	60
13.9 Accounting Records	60
13.10 Limitation of Liability	60
13.11 Audit and Records	60
13.11.1 General	60
13.11.2 Examination of Costs.....	60
13.11.3 Cost or Pricing Data.....	60
13.11.4 Access	61
13.11.5 No Required Creation of Records.....	61

LIST OF EXHIBITS

Exhibit A-1	-	Marine Palms New Build Scope of Work
Exhibit A-2	-	Phase VI Stuart Mesa Scope of Work
Exhibit A-3	-	O-6 Renovation Scope of Work
Exhibit B	-	Construction Allowance Items
Exhibit C	-	List of Contract Documents
Exhibit D	-	Cost of the Work
Exhibit E	-	Guaranteed Maximum Price and Fee
Exhibit F	-	Governmental Approvals
Exhibit G	-	Intentionally Omitted
Exhibit H-1	-	Marine Palms New Build Schedule
Exhibit H-2	-	Phase VI Stuart Mesa Schedule
Exhibit H-3	-	O-6 Renovation Schedule
Exhibit I-1	-	Marine Palms New Build Site Description
Exhibit I-2	-	Phase VI Stuart Mesa Site Description
Exhibit I-3	-	O-6 Renovation Site Description
Exhibit J-1	-	Procedures for Review of Design Materials (Marine Palms New Build Site)
Exhibit J-2	-	Procedures for Review of Design Materials (Phase VI Stuart Mesa Site)
Exhibit J-3	-	Procedures for Review of Design Materials (O-6 Renovation Site)
Exhibit K	-	Authorized Representatives
Exhibit L	-	Insurance Requirements
Exhibit M-1	-	Design Group Members (Marine Palms New Build Scope of Work)
Exhibit M-2	-	Design Group Members (Phase VI Stuart Mesa Scope of Work)
Exhibit M-3	-	Design Group Members (O-6 Renovation Scope of Work)
Exhibit N-1	-	Form of Contractor Payment Bond and Performance Bond
Exhibit N-2	-	Form of Subcontractor Bonds
Exhibit O	-	Design/Build Audits
Exhibit P	-	Davis Bacon Compliance
Appendix P-1	-	Davis Bacon Wage Determination (Marine Palms New Build Site and O-6 Renovation Site)
Appendix P-2	-	Davis Bacon Wage Determination (Phase VI Stuart Mesa Site)
Exhibit Q	-	SMAP Option Units Change Order