

# Consideration

ABU: U&amp;E

Unit: TG-800

Draft Date: 10/5/2010 I/R: 2010

Section: 32 Item : 32.35.1.1 Consequence Category: Risk Ranking: SOA ☐

**Additional Consideration** "1. Complete the P&ID spec break review and make any drawing updates and/or field modifications as needed.  
Non-Risk Ranked Actionable Item required to meet regulatory/statutory requirements and/or to be consistent with Chevron's guiding principles."

ABU plan to address the Team's additional consideration

**ABU  
Proposa**

AC Assigned To: Rasmussen, Peter G. and/or Technical Dep

Current Status: Completed ☐ Shutdown Required

The ABU has scheduled to complete this task 10/5/2011 Which is prior to the RI Guideline due date.

Notified On: 10/19/2010

Assigned By: Crow, Mark A.

**Resolution:** Describe the work that has been done to resolve the ABU proposal

The TG-800 pipe class (spec) break review has been performed, and missing spec breaks have been identified and marked up on the P&ID's. Other errors on the drawings have been corrected and reviewed. These marked-up drawings were submitted for incorporation through MOC 23003 on 1/5/2011.  
The marked up drawings have been incorporated into the P&ID's and issued to the web. The P&ID's that required revision were: D-344920, D-344921, D-344924, D-344926, D-344927 and D-344928.

☐ Work Plan Developed and Documented in Database?EWO Needed: EWO Number: EWO Issued: MOC Needed: MOC Number: Maximo Needed: Maximo Number: 

Completed By: Rasmussen, Peter G.

Completed On: 2/21/2011

☐ No, there are some concerns about the new modificati☒ Yes, It's completed according to specificati

By clicking on the "Signature" button, I acknowledge the assigned A/C has been verified as com

Verified By: Reyes, Donald S.

Verified On: 2/24/2011

**Verifier Comment**

complete