


AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES 1 2	
2. AMENDMENT/MODIFICATION NO. 001		3. EFFECTIVE DATE See Block 16C		4. REQUISITION/PURCHASE REQ. NO. See Schedule	
6. ISSUED BY Region III US Environmental Protection Agency Contracts Branch (3PM10) 1650 Arch Street Philadelphia PA 19103-2029		7. ADMINISTERED BY (If other than Item 6) CODE		5. PROJECT NO. (If applicable)	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WESTON SOLUTIONS, INC. Attn: Andrew Leister 1400 WESTON WAY WEST CHESTER PA 193801492		(x)		9A. AMENDMENT OF SOLICITATION NO.	
CODE 044519429		FACILITY CODE		9B. DATED (SEE ITEM 11)	
		x		10A. MODIFICATION OF CONTRACT/ORDER NO. EP-S3-15-02 0002	
				10B. DATED (SEE ITEM 13) 06/18/2015	
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS					
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended. <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.					
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule		Net Increase:		\$200,000.00	
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.					
CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.				
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).				
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:				
X	D. OTHER (Specify type of modification and authority) Unilateral. H. 35 Ordering Work				
E. IMPORTANT: Contractor <input checked="" type="checkbox"/> is not, <input type="checkbox"/> is required to sign this document and return _____ copies to the issuing office.					
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) See Item 14 Continuation.					

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Ryan T. Parker	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 9/11/15

Item 14 Continuation.

A. The purpose of this modification is to obligate funding and increase the ceiling amount of this Task Order.

B. Funding in the amount of \$200,000.00 is hereby obligated to the Task Order as follows:

1. Homeland Security Funding
NEW ACCOUNTING CODE ADDED:
Account code:
15-T-3AS0C-303D72-2505-C001-153ASM1016-001
Amount: \$125,000.00

2. Removal Support Funding
NEW ACCOUNTING CODE ADDED:
Account code:
15-T-3AS0S-303DC6-2505-C089-153ASD1026-001
Amount: \$75,000.00

C. The ceiling amount of this Task Order is increased by \$200,000.00 from \$191,745.00 to \$391,745.00.

D. All other terms and conditions remain unchanged.