



ORIGINAL
(Red)

r.e. wright associates, inc.
earth resources consultants

December 15, 1992

Ms. Karen Wolper, Chief
Removal Enforcement Section
U.S. Environmental Protection Agency
Region III
841 Chestnut Building
Philadelphia, PA 19107

Re: Progress Report No. 19
Rogers Electric Site
Period 12/6/92 - 12/12/92
REWAI Project M91130

Dear Ms. Wolper:

Pursuant to Sec. VIII, 8.6 of the Administrative Consent Order for the Rogers Electric Site, Docket No. III-91-58-DC, the following provides a progress report for activities performed on behalf of Blake Construction Co., Inc. during the period 12/6/92 through 12/12/92. Additionally, a copy of the progress report submitted by the Defense Reutilization and Marketing Service (DRMS) covering their activities for the same period is attached.

1. The following actions have been taken toward achieving compliance with the referenced Consent Order:
 - o Because of weather conditions and conflicting job schedules, no work was scheduled and no work was completed.
2. Planned activities include the removal of all remaining miscellaneous debris, the demolition of sea containers (other than the two occupied by DLA materials), and the cleaning and removal of equipment from the site.
3. None anticipated.
4. N/A
5. N/A

ORIGINAL
(Red)

Ms. Karen Wolper -2-

December 15, 1992

6. None received during this reporting period.
7. N/A

As always, if you have questions or comments, don't hesitate to call me at (410) 876-0280.

Sincerely,

R. E. WRIGHT ASSOCIATES, INC.

Timothy N. Gardner

Timothy N. Gardner
Project Manager

TNG:blj

Attachments

cc: Joseph Phelan, MDE
Bruce Noble, DRMS
John Seymour, Shaw, Pittman, Potts, & Trowbridge
J. C. White, Blake Construction Co.
J. Kuzemchak, Clean Harbors of Baltimore, Inc.
Don Moyer, REWAI
Ned Wehler, REWAI

r.e. wright associates, inc.

ORIGINAL
(Red)

11 Dec 92

Mr. Timothy Gardner
Project Manager
R.E. Wright Associates, Inc.
125 Airport Drive, Suite 36
Westminster, Maryland 21157


Dear Mr. Gardner:

Re: Remedial Action
Rogers Electric Site
Cheverly, Maryland

In accordance with Administrative Order of Consent (Consent Order), Docket Number III-91-58-DC, we have enclosed Progress Report No. 19 covering the period December 6, 1992 to December 12, 1992.

Please contact us should you require further information and clarification.

Yours truly,



Bruce Noble
Environmental Protection Specialist
Defense Reutilization and Marketing Service
Battle Creek, Michigan
(616) 961-7412

ORIGINAL
(Red)PROGRESS REPORT NO. 19
REMEDIAL ACTION
ROGERS ELECTRIC SITE
CHEVERLY MARYLAND

PERIOD: DECEMBER 6, 1992 TO DECEMBER 12, 1992

This progress report is submitted pursuant to the requirements of the Administrative Order of Consent (Consent Order) Docket Number III-91-58-DC. For ease of reporting, activities are segregated into activities undertaken, data produced, submittals completed and activities scheduled for the project.

A. WORK COMPLETED

a) Activities Undertaken or Completed This Reporting Period

The following activities were taken during this reporting period:

* No activities took place this reporting period.

d) Data Produced This Reporting Period

The following data were produced during this reporting period:

* No data was produced this reporting period.

(see enclosure 1).

c) Submittals Completed This Reporting Period

The following data was submitted during this reporting period:

* No data was produced during this reporting period.

ORIGINAL
(Red)

d) Activities Scheduled For Next Reporting Period

Activities planned for the next reporting period are
detailed as follows:

- * DRMS will continue to work on awarding a contract for the removal of drums, transformers and welder cores. Progress on awarding contract continues on scheduled.

Respectfully submitted,

DEFENSE REUTILIZATION AND MARKETING SERVICE



BRUCE NOBLE
Environmental Protection Specialist
DRMS-SHP