



ORIGINAL
(Red)

r.e. wright associates, inc.

earth resources consultants

January 12, 1993

Ms. Karen Wolper, Chief
Removal Enforcement Section
U.S. Environmental Protection Agency
Region III
841 Chestnut Building
Philadelphia, PA 19107

Re: Progress Report No. 22
Rogers Electric Site
Period 1/3/93 - 1/9/93
REWAI Project M91130

Dear Ms. Wolper:

Pursuant to Sec. VIII, 8.6 of the Administrative Consent Order for the Rogers Electric Site, Docket No. III-91-58-DC, the following provides a progress report for activities performed on behalf of Blake Construction Co., Inc. during the period 1/3/93 through 1/9/93. Additionally, a copy of the progress report submitted by the Defense Reutilization and Marketing Service (DRMS) covering their activities for the same period is attached.

1. The following actions have been taken toward achieving compliance with the referenced Consent Order:
 - o PCB-contaminated soil contained in on-site roll-off containers was completely stabilized with lime to facilitate transportation and disposal.
2. Activities planned for the next reporting period include transporting all waste tank bottom sludges, PCB capacitor, and soils for disposal. If time permits, the demolition and disposal of the last two sea containers will proceed.
3. None anticipated.
4. N/A
5. N/A
6. None received during this reporting period.
7. N/A

gateway west 125 airport drive suite 36 westminster, md 21157-3030 (301) 876-0280

corporate office: 3240 schoolhouse road middletown, pa 17057-3595 (717) 944-5501

branch offices: king of prussia, pa dallas, tx

ORIGINAL
(Red)

Ms. Karen Wolper

-2-

January 12, 1993

As always, if you have questions or comments, don't hesitate to call me at (410) 876-0280.

Sincerely,

R. E. WRIGHT ASSOCIATES, INC.



Timothy N. Gardner
Project Manager

TNG:blj

Attachments

cc: Joseph Phelan, MDE
Bruce Noble, DRMS
John Seymour, Shaw, Pittman, Potts, & Trowbridge
J. C. White, Blake Construction Co.
J. Kuzemchak, Clean Harbors of Baltimore, Inc.
Don Moyer, REWAI
Ned Wehler, REWAI

r.e. wright associates, inc.



DEFENSE LOGISTICS AGENCY
DEFENSE REUTILIZATION AND MARKETING SERVICE
74 WASHINGTON AVE N
BATTLE CREEK, MI 49017-3092

ORIGINAL
(Red)



11 JAN 1993

IN REPLY
REFER TO

DRMS-SHP (Mr. J. DiPietro/(DSN)932-5892/(FAX) (616)961-5841/nmb)
DDN E-MAIL: drms-sh@drms.dla.mil

SUBJECT: Changes in the Work Plan for Rogers Electric Site,
Cheverly, MD

Ms. Karen Wolper
Chief, Removal Enforcement Section
U. S. Environmental Protection Agency
Region III
841 Chestnut Building
Philadelphia, PA 19107

Dear Ms. Wolper:


This letter confirms our telephone request of 6 Jan 93, for an extension of the removal date for the mixed PCB and RCRA wastes at the Rogers Electric site. Pursuant to section 14.1 of the Administrative Order, we request an extension of the removal period until 19 Mar 93 for the mixed PCB and RCRA wastes at the site.

This extension is necessary due to storage and scheduling constraints at the incineration facility we propose to use for the destruction of the PCB and RCRA contaminated wastes. We have been assured that this material will be processed no later than 19 Mar 93.

Our contractor, APTUS, who is processing the PCB materials informs us that removal of the PCB material will be completed by 15 Jan 93 as scheduled.

If you have any questions, please contact Mr. Bruce Noble at (616)961-7412 for technical matters or Mr. Joel Zimmer at (616)961-5991 for legal matters.

Sincerely,


J. W. EGGENBERGER
Director, Directorate of
Disposal Management and
Environmental Protection

DRMS -- Committed to customer service and environmental leadership