



ORIGINAL
(Red)

r.e. wright associates, inc.
earth resources consultants

February 2, 1993

Ms. Karen Wolper, Chief
Removal Enforcement Section
U.S. Environmental Protection Agency
Region III
841 Chestnut Building
Philadelphia, PA 19107

Re: Progress Report No. 26
Rogers Electric Site
Period 1/24/93 - 1/30/93
REWAI Project M91130

Dear Ms. Wolper:

Pursuant to Sec. VIII, 8.6 of the Administrative Consent Order for the Rogers Electric Site, Docket No. III-91-58-DC, the following provides a progress report for activities performed on behalf of Blake Construction Co., Inc. during the period 1/24/93 through 1/30/93. Additionally, a copy of the progress report submitted by the Defense Reutilization and Marketing Service (DRMS) covering their activities for the same period is attached.

1. Clean Harbors, Inc., transported the last load of PCB contaminated soils and miscellaneous debris (wood, metal, fiberglass) to Chem Waste Management's Model City, New York disposal facility for landfilling.
2. No activities are planned for the next reporting period, as Blake's clean-up activities have been completed.
3. None anticipated.
4. N/A
5. N/A
6. None received during this reporting period.
7. N/A

ORIGINAL
(Red)

Ms. Karen Wolper


-2-

February 2, 1993

As always, if you have questions or comments, don't hesitate to call me at (410) 876-0280.

Sincerely,

R. E. WRIGHT ASSOCIATES, INC.



Timothy N. Gardner
Project Manager

TNG:blj

Attachments

cc: Joseph Phelan, MDE
Bruce Noble, DRMS
John Seymour, Shaw, Pittman, Potts, & Trowbridge
J. C. White, Blake Construction Co.
J. Kuzemchak, Clean Harbors of Baltimore, Inc.
Don Moyer, REWAI
Ned Wehler, REWAI

r.e. wright associates, inc.

ORIGINAL
(Red)

29 Jan 93

Mr. Timothy Gardner
Project Manager
R.E. Wright Associates, Inc.
125 Airport Drive, Suite 36
Westminster, Maryland 21157

Dear Mr. Gardner:

Re: Remedial Action
Rogers Electric Site
Cheverly, Maryland

In accordance with Administrative Order of Consent (Consent Order), Docket Number III-91-58-DC, we have enclosed Progress Report No. 25 covering the period January 24, 1993 to January 30, 1993.

Please contact us should you require further information and clarification.

Yours truly,



Bruce Noble
Environmental Protection Specialist
Defense Reutilization and Marketing Service
Battle Creek, Michigan
(616) 961-7412

ORIGINAL
(Red)

PROGRESS REPORT NO. 25
REMEDIAL ACTION
ROGERS ELECTRIC SITE
CHEVERLY MARYLAND

PERIOD: JANUARY 24, 1993 TO JANUARY 30, 1993

This progress report is submitted pursuant to the requirements of the Administrative Order of Consent (Consent Order) Docket Number III-91-58-DC. For ease of reporting, activities are segregated into activities undertaken, data produced, submittals completed and activities scheduled for the project.

A. WORK COMPLETED

a) Activities Undertaken or Completed This Reporting Period

The following activities were taken during this reporting period:

* No activities took place this reporting period.

b) Data Produced This Reporting Period

The following data were produced during this reporting period:

* No data was produced this reporting period.

c) Submittals Completed This Reporting Period

The following data was submitted during this reporting period:

* No data was produced this reporting period.

ORIGINAL
(Red)

d) Activities Scheduled For Next Reporting Period

Activities planned for the next reporting period are detailed as follows:

- * DRMS is expecting a call from Aptus, Coffeyville, KS saying they have a window open and can accept the remainder of wastes at the site. Call is expected between mid-February and mid-March 93.

Respectfully submitted.

DEFENSE REUTILIZATION AND MARKETING SERVICE



BRUCE NOBLE
Environmental Protection Specialist
DRMS-SHP



ORIGINAL
(Red)

r.e. wright associates, inc.

earth resources consultants

January 27, 1993

Ms. Karen Wolper, Chief
Removal Enforcement Section
U.S. Environmental Protection Agency
Region III
841 Chestnut Building
Philadelphia, PA 19107

Re: Progress Report No. 25
Rogers Electric Site
Period 1/17/93 - 1/23/93
REWAI Project M91130

Dear Ms. Wolper:

Pursuant to Sec. VIII, 8.6 of the Administrative Consent Order for the Rogers Electric Site, Docket No. III-91-58-DC, the following provides a progress report for activities performed on behalf of Blake Construction Co., Inc. during the period 1/17/93 through 1/23/93. Additionally, a copy of the progress report submitted by the Defense Reutilization and Marketing Service (DRMS) covering their activities for the same period is attached.

1. Clean Harbors, Inc., transported three (3) tractor trailer loads (approximately 60-65 tons) of PCB contaminated soils and miscellaneous debris (wood, metal, fiberglass) to Chem Waste Management's Model City, New York disposal facility for landfilling. Clean Harbors also transported all remaining job equipment and demobilized the site.
2. Activities planned for the next reporting period include transporting all remaining waste soils (one load) for disposal.
3. None anticipated.
4. N/A
5. N/A
6. None received during this reporting period.
7. N/A

gateway west 125 airport drive suite 36 westminster, md 21157-3030 (301) 876-0280

corporate office: 3240 schoolhouse road middletown, pa 17057-3595 (717) 944-5501

branch offices: king of prussia, pa dallas, tx

ORIGINAL
(Red)

Ms. Karen Wolper


-2-

January 27, 1993

As always, if you have questions or comments, don't hesitate to call me at (410) 876-0280.

Sincerely,

R. E. WRIGHT ASSOCIATES, INC.


Timothy N. Gardner
Project Manager

TNG:aea

Attachments

cc: Joseph Phelan, MDE
Bruce Noble, DRMS
John Seymour, Shaw, Pittman, Potts, & Trowbridge
J. C. White, Blake Construction Co.
J. Kuzemchak, Clean Harbors of Baltimore, Inc.
Don Moyer, REWAI
Ned Wehler, REWAI

r.e. wright associates, inc.

ORIGINAL
(Red)

22 Jan 93

Mr. Timothy Gardner
Project Manager
R.E. Wright Associates, Inc.
125 Airport Drive, Suite 36
Westminster, Maryland 21157

Dear Mr. Gardner:

Re: Remedial Action
Rogers Electric Site
Cheverly, Maryland

In accordance with Administrative Order of Consent (Consent Order), Docket Number III-91-88-DC, we have enclosed Progress Report No. 24 covering the period January 17, 1993 to January 23, 1993.

Please contact us should you require further information and clarification.

Yours truly,



Bruce Noble
Environmental Protection Specialist
Defense Reutilization and Marketing Service
Battle Creek, Michigan
(616) 961-7412

ORIGINAL
(Red)

PROGRESS REPORT NO. 24
REMEDIAL ACTION
ROGERS ELECTRIC SITE
CHEVERLY MARYLAND

PERIOD: JANUARY 17, 1993 TO JANUARY 23, 1993

This progress report is submitted pursuant to the requirements of the Administrative Order of Consent (Consent Order) Docket Number III-91-58-DC. For ease of reporting, activities are segregated into activities undertaken, data produced, submittals completed and activities scheduled for the project.

A. WORK COMPLETED

a) Activities Undertaken or Completed This Reporting Period

The following activities were taken during this reporting period:

- * DRMS representative met with contractor Clean Venture from, Swedesboro, NJ on 20 Jan 93 at 0900 hrs. Contractor re-sampled all drums going to Aptus, Coffeyville, KS for incineration. On 21 Jan 93, contractor overpacked all drums that did not meet DOT specifications for transportation and weighed all drums. On 22 Jan 93, contractor loaded 62 drums for transportation (transporter Clean Venture EPA ID # NJD982281016) to Cycle-Chem. (EPA ID # NJD002200046) Swedesboro, NJ.
- * 41 drums remain at site for disposal. All remaining drums are labeled and being stored in the garage at the site. DRMS is awaiting a phone call from Aptus, Coffeyville, KS on when they will have an open window to accept drums. Except timeframes are between 15 Feb 93 and 19 Mar 93. DRMS will have all drums removed from the site no later than 19 Mar 93.

b) Data Produced This Reporting Period

The following data were produced during this reporting period:

- * No data was produced this reporting period.

c) Submittals Completed This Reporting Period

The following data was submitted during this reporting period:

- * No data was produced this reporting period.

ORIGINAL
(Red)

d) Activities Scheduled For Next Reporting Period

Activities planned for the next reporting period are detailed as follows:

* No activities planned for the next reporting period.

Respectfully submitted.

DEFENSE REUTILIZATION AND MARKETING SERVICE

Bruce Noble

BRUCE NOBLE
Environmental Protection Specialist
DRMS-SHP