



ORIGINAL
(Red)

r.e. wright associates, inc.
earth resources consultants

March 2, 1993

Ms. Karen Wolper, Chief
Removal Enforcement Section
U.S. Environmental Protection Agency
Region III
841 Chestnut Building
Philadelphia, PA 19107

Re: Progress Report No. 30
Rogers Electric Site
Period 2/22/93 - 2/26/93
REWAI Project M91130

Dear Ms. Wolper:

Pursuant to Sec. VIII, 8.6 of the Administrative Consent Order for the Rogers Electric Site, Docket No. III-91-58-DC, the following provides a progress report for activities performed on behalf of Blake Construction Co., Inc. during the period 2/22/93 through 2/26/93. Additionally, a copy of the progress report submitted by the Defense Reutilization and Marketing Service (DRMS) covering their activities for the same period is attached.

1. No activities were performed for the reporting period.
2. Anticipate receipt of lab results confirming cleanup.
3. None anticipated.
4. N/A
5. N/A
6. None received during this reporting period.
7. N/A

ORIGINAL
(Red)

As always, if you have questions or comments, don't hesitate to call me at (410) 876-0280.

Sincerely,

R. E. WRIGHT ASSOCIATES, INC.

Timothy N. Gardner

Timothy N. Gardner
Project Manager

TNG:blj

Attachments

cc: Joseph Phelan, MDE
Bruce Noble, DRMS
John Seymour, Shaw, Pittman, Potts, & Trowbridge
J. C. White, Blake Construction Co.
J. Kuzemchak, Clean Harbors of Baltimore, Inc.
Don Moyer, REWAI
Ned Wehler, REWAI

r.e. wright associates, inc.

26 Feb 93

Mr. Timothy Gardner
Project Manager
R.E. Wright Associates, Inc.
125 Airport Drive, Suite 36
Westminster, Maryland 21157

Dear Mr. Gardner:

Re: Remedial Action
Rogers Electric Site
Cheverly, Maryland

In accordance with Administrative Order of Consent (Consent Order), Docket Number III-91-58-DC, we have enclosed Progress Report No. 30 covering the period February 21, 1993 to February 27, 1993.

Please contact us should you require further information and clarification.

Yours truly,



Bruce Noble
Environmental Protection Specialist
Defense Reutilization and Marketing Service
Battle Creek, Michigan
(616) 961-7412

PROGRESS REPORT NO. 30
REMEDIAL ACTION
ROGERS ELECTRIC SITE
CHEVERLY MARYLAND

PERIOD: FEBRUARY 21, 1993 TO FEBRUARY 27, 1993

This progress report is submitted pursuant to the requirements of the Administrative Order of Consent (Consent Order) Docket Number III-91-58-DC. For ease of reporting, activities are segregated into activities undertaken, data produced, submittals completed and activities scheduled for the project.

A. WORK COMPLETED

a) Activities Undertaken or Completed This Reporting Period

The following activities were taken during this reporting period:

- * No activities took place at the site this reporting period.

b) Data Produced This Reporting Period

The following data were produced during this reporting period:

- * No data was produced this reporting period.

c) Submittals Completed This Reporting Period

The following data was submitted during this reporting period:

- * No data was produced this reporting period.

d) Activities Scheduled For Next Reporting Period

Activities planned for the next reporting period are detailed as follows:

ORIGINAL
(Red)

- * DRMS is expecting a call from Aptus, Coffeyville, KS saying they have a window open and can accept the remainder of wastes at the site. Call is expected between mid-February and mid-March 93. All wastes will be removed from the site NLT 19 Mar 93.

Respectfully submitted.

DEFENSE REUTILIZATION AND MARKETING SERVICE



BRUCE NOBLE
Environmental Protection Specialist
DRMS-SHP