


AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE		PAGE OF PAGES 1 3	
2. AMENDMENT/MODIFICATION NO. P00005		3. EFFECTIVE DATE 25-Apr-2018		4. REQUISITION/PURCHASE REQ. NO. SEE SCHEDULE		5. PROJECT NO.(If applicable)	
6. ISSUED BY NAVSUP FLC JACKSONVILLE CONTRACTS DIVISION ELAINE FLORENCE BLDG 110 3RD FLOOR NAS JACKSONVILLE FL 32212-0097		CODE N68836		7. ADMINISTERED BY (If other than item 6) See Item 6		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) MUNILLA CONSTRUCTION MANAGEMENT, LLC JUAN PEREZ 6201 SW 70TH ST 2ND FL MIAMI FL 33143-4718				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. N6883617P0594			
				X 10B. DATED (SEE ITEM 13) 01-Jun-2017			
CODE 0KCD4		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:							
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input checked="" type="checkbox"/> is not, <input type="checkbox"/> is required to sign this document and return _____ copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: nbzejf011810203 The purpose of this modification is to obligate funds in the amount of \$990,923.50 to fully fund the six (6) months Option Extension. All other terms and conditions remain unchanged.							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) ELAINE J. FLORENCE / CONTRACTING OFFICER TEL: 904-542-1657 EMAIL: elaine.florence@navy.mil			
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)		16C. DATE SIGNED 25-Apr-2018	

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 1449 - CONTINUATION SHEET

SUPPLIES OR SERVICES AND PRICES

SUBCLIN 2015AB

The MILSTRIP N6051418RC003CH has been added.

ACCOUNTING AND APPROPRIATION

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by \$990,923.50 from \$6,060,214.47 to \$7,051,137.97.

CLIN 2001:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH2001) was increased by \$65,939.94 from \$65,939.94 to \$131,879.88

CLIN 2002:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH2002) was increased by \$73,218.76 from \$73,218.76 to \$146,437.52

SUBCLIN 2003AA:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH2003AA) was increased by \$68,482.41 from \$68,482.42 to \$136,964.83

SUBCLIN 2004AA:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH2004AA) was increased by \$42,894.32 from \$42,894.33 to \$85,788.65

CLIN 2005:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH2005) was increased by \$44,918.06 from \$44,918.07 to \$89,836.13

CLIN 2006:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH2006) was increased by \$25,421.39 from \$25,421.40 to \$50,842.79

CLIN 2007:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH2007) was increased by \$43,912.88 from \$43,912.89 to \$87,825.77

CLIN 2008:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH2008) was increased by \$28,135.65 from \$28,135.66 to \$56,271.31

CLIN 2009:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH2009) was increased by \$79,923.69 from \$79,923.70 to \$159,847.39

CLIN 2010:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH2010) was increased by \$14,369.63 from \$14,369.64 to \$28,739.27

CLIN 2011:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH2011) was increased by \$34,233.34 from \$34,233.35 to \$68,466.69

CLIN 2012:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH2012) was increased by \$39,702.68 from \$39,702.69 to \$79,405.37

CLIN 2013:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH2013) was increased by \$17,470.45 from \$17,470.45 to \$34,940.90

CLIN 2014:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH2014) was increased by \$68,296.50 from \$68,296.50 to \$136,593.00

SUBCLIN 2015AA:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH2015AA) was increased by \$94,003.80 from \$155,996.20 to \$250,000.00

SUBCLIN 2015AB:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH2015AB) was increased by \$250,000.00 from \$0.00 to \$250,000.00

The contract ACRN AC has been added.

The CIN N6051418RC003CH2015AB has been added.

The Cost Code 51418RC003CH has been added.

(End of Summary of Changes)