

**From:** [Cunningham, Patrice](#)  
**To:** [Jan Connery](#)  
**Cc:** [Fenton, Terry](#); [Simpson, Terry](#); [Yeh, Alice](#); [Laurie Waite](#); [Chris Lamie](#); [Laura Bachle](#); [Carolyn Gillette](#)  
**Subject:** RE: CPRS Contract 68HERH19D0033: Requesting an extension for the work plan/cost estimate due date for PR-R2-19-00427: "Diamond Alkali-Lower Passaic River Allocation"  
**Date:** Monday, August 26, 2019 11:23:37 AM  
**Attachments:** [image001.png](#)

---

I'm fine with it as long as the program office approves it.

Thank you

*Patrice Cunningham  
Contracting Officer  
Office of Acquisition Management  
US Environmental Protection Agency  
202-564-1378*

---

**From:** Jan Connery <Jan.Connery@erg.com>  
**Sent:** Friday, August 23, 2019 6:18 PM  
**To:** Cunningham, Patrice <cunningham.patrice@epa.gov>  
**Cc:** Fenton, Terry <fenton.terry@epa.gov>; Simpson, Terry <Simpson.Terry@epa.gov>; Yeh, Alice <Yeh.Alice@epa.gov>; Laurie Waite <Laurie.Waite@erg.com>; Chris Lamie <Chris.Lamie@erg.com>; Laura Bachle <Laura.Bachle@erg.com>; Carolyn Gillette <Carolyn.Gillette@erg.com>  
**Subject:** CPRS Contract 68HERH19D0033: Requesting an extension for the work plan/cost estimate due date for PR-R2-19-00427: "Diamond Alkali-Lower Passaic River Allocation"

Hello Patrice,

ERG's work plan and cost estimate for the 13th task order SOW we received, "Diamond Alkali-Lower Passaic River Allocation," are due August 28. With this email, I am requesting an extension of this deadline of two working days—to August 30. We are requesting this extension because I have just been informed by the subcontractor that they want to add more people to their team for this project. We will need additional time to process that request, after which we will be able to finalize our work plan and cost estimate for submission.

We look forward to hearing from you.

Regards,

Jan

**Jan Connery**  
**Vice President**



Eastern Research Group, Inc.  
110 Hartwell Avenue

Lexington, MA 02421

781-674-7322

[www.erg.com](http://www.erg.com)