

From: Mikal Shabazz/R3/USEPA/US
Sent: 6/28/2012 2:16:41 PM

To: "Richard Fetzer" <Fetzer.Richard@epamail.epa.gov>
CC: "heston.gerald@epa.gov" <heston.gerald@epa.gov>; "joanna mcdonald" <joanna.mcdonald@epa.gov>; "williams.jacqueline@epa.gov" <williams.jacqueline@epa.gov>; "john.rob@epa.gov" <john.rob@epa.gov>; "bonnie.gross@epa.gov" <bonnie.gross@epa.gov>
Subject: Re: Dimock ERRS increase request

Ex. 6 - Personal Privacy

Rich,
Your ceiling increase and period of performance extension request has been processed via a PR and by copy of this memo to the CC I am notifying him accordingly
Mikal Shabazz, ERRS Project Officer/Emergency Planner
Preparedness and Program Support Branch/HSCD
U.S. Environmental Protection Agency Region III
1650 Arch Street (3HS33)
Philadelphia, PA 19103
Ph: 215.814.3281/Fx:215.814.3254
From: Richard Fetzer/R3/USEPA/US
To: Mikal Shabazz <Shabazz.Mikal@epamail.epa.gov>, williams.jacqueline@epa.gov
Cc: joanna mcdonald <joanna.mcdonald@epa.gov>, heston.gerald@epa.gov
Date: 06/28/2012 10:13 AM
Subject: Dimock ERRS increase request

Mikal/Jackie,
I have now been given the green light to increase the ERRS (Kemron) ceiling by \$85,000. Attached is the IGCE for that increase. The scope remains the same and the reason for the increase is to fund a longer period of time to provide alternate water (see TO Scope).
Since the contractor has less than \$10,000 left in their available funds, we need this processed asap. Please let me know if you need any additional information. The period of performance (if not already) should be extended to August 31, 2012 (including TO closeout) It is anticipated that site demobe will be sometime during the week of July 16th.
thanks the the quick turnaround.
Rich
Richard M. Fetzer
Federal On-Scene Coordinator
100 Gypsum Road
Stroudsburg, PA 18360
(215) 341-6307 [attachment "June to August ERRS IGCE for Ceiling Increase.xlsx" deleted by Mikal Shabazz/R3/USEPA/US]