

From: Richard Fetzer/R3/USEPA/US

Sent: 6/28/2012 10:13:15 AM

To: "Mikal Shabazz" <Shabazz.Mikal@epamail.epa.gov>; "williams.jacqueline@epa.gov" <williams.jacqueline@epa.gov>

CC: "joanna mcdonald" [Ex. 6 - Personal Privacy] "heston.gerald@epa.gov" <heston.gerald@epa.gov>

Subject: Dimock ERRS increase request

Mikal/Jackie,

I have now been given the green light to increase the ERRS (Kemron) ceiling by \$85,000. Attached is the IGCE for that increase. The scope remains the same and the reason for the increase is to fund a longer period of time to provide alternate water (see TO Scope).

Since the contractor has less than \$10,000 left in their available funds, we need this processed asap. Please let me know if you need any additional information. The period of performance (if not already) should be extended to August 31, 2012 (including TO closeout) [Ex. 4 - CBI]

thanks the the quick turnaround.

Rich

Richard M. Fetzer
Federal On-Scene Coordinator
100 Gypsum Road
Stroudsburg, PA 18360

(215) 341-6307 - June to August ERRS IGCE for Ceiling Increase.xlsx