

From: Richard Fetzer/R3/USEPA/US
Sent: 6/4/2012 10:46:08 AM

To: "Mikal Shabazz" <Shabazz.Mikal@epamail.epa.gov>
CC: "williams.jacqueline@epa.gov" <williams.jacqueline@epa.gov>; "mcdonald.joanna@epa.gov" <mcdonald.joanna@epa.gov>
Subject: Dimock Funding adjustments

Mikal,

Now that the initial TO for Kemron has run its course, we find that we will have \$55K in excess on the TO which can be deobligated asap. This will leave approx. \$7K for trailing costs.

More importantly, we will need \$55K to be put on the new TO for Kemron in order to run the site into July 2012, which is a certainty to happen. So in short....

Please

1. Deobligate \$55K from the initial TO for Kemron at Dimock
 2. Add \$55K to the current ceiling of \$55k for the new TO for Kemron at Dimock, bringing their new TO ceiling to \$110K.
- OK? They will run out of \$\$ on the new TO on June 12th.

Let me know if there are any questions.

thanks. We knew we would be doing this, but really had to wait to be closer to the end of the initial TO to manage the overall site ceiling.

Rich

Richard M. Fetzer
Federal On-Scene Coordinator
100 Gypsum Road
Stroudsburg, PA 18360
(215) 341-6307