

## Dimock Work Schedule for 2/13 to 2/20

2/13 – Sampling 4 residents. Final Data input from EPA sampling in Scribe database. Historical Data input from non-COA homes. Water delivery to 4 homes. Review of Prelims (8am). 2pm update call.

2/14 – Sampling 2 residents. Final Data input from EPA sampling in Scribe database. Historical Data input from non-COA homes. Water delivery to 4 homes. Review of Prelims (8am). 2pm update call.

2/15 – Sampling suspended until 3/5. Final Data input from EPA sampling in Scribe database . Historical Data input from non-COA homes. Water delivery to 4 homes.

2/16, 17. – Final Data input from EPA sampling in Scribe database. Historical Data input from non-COA homes. Water delivery to 4 homes. Review of Prelims (8am). 2pm update call.

2/18, 19 – Water delivery to 4 homes.

2/20 – Water delivery to 4 homes. Final Data input EPA sampling in Scribe database.

2/21 – Begin to visit homes with CICs/OSCs and TOX (if exceedences) and ATSDR if available.