

U.S. EPA – Region 01  
Removal Program Daily Work Order  
Turkey Brook Oil Site  
McLennan Drive, Oakville, CT  
doc date: 2/13/14

<b>ICS 204-EPA DIVISION ASSIGNMENT LIST</b>		<b>1. Branch</b>		<b>2. Division/Group</b> OPS ERRS	
<b>3. Incident Name</b> Turkey Brook Oil Site			<b>4. Operational Period</b> 2/18/14 thru 2/28/14		
<b>5. Operations Personnel</b>					
<b>Operations Chief</b>		John Kiley (GES)/ Mike Quinlan		<b>Division/Group Supervisor</b>	
<b>Branch Director</b>				START George Mavris	
<b>6. Resources Assigned</b>					
<b>Strike Team/Task Force/ Resource Designator</b>	<b>Leader</b>	<b>Contact Info. #</b>	<b># of Persons</b>	<b>Reporting Info/Notes/Remarks</b>	<b>204a Attached</b>
Tech Support	G. Mavris /Colin Cardin (WESTONSOLUTIONS)	978-621-1209	1		
Operations	M. Quinlan (CB & I)	508-3085095	3		
			0		
<b>7. Work Assignments    GES LLC Contract EP-W-08-062    Task Order # 0036</b>					
<b>On-Site Tasks ERRS</b>					
<b>Week of 02/18/14</b>					
<ul style="list-style-type: none"> <li>- mobile personnel and equipment to the site</li> <li>- measure oil and water in existing extraction wells</li> <li>- remove floating oil with hand bailers; evaluate well recovery time or operate bladder pump in wells to remove floating oil (2/20/14 and 2/27/14)</li> <li>- store recovered oil in drums</li> <li>- reset and replace floating boom in Turkey Brook as necessary</li> <li>- direct installation of additional monitoring/recovery well by boring contractors</li> <li>- drill cuttings to be staged in drums as necessary</li> <li>- 2/20/14</li> </ul>					
- conference call with OSC to discuss next steps					
<b>Off Site Tasks</b>					
<ul style="list-style-type: none"> <li>- Prepare 1900-55s ( next draft by 02/27/14)</li> <li>- Prepare for tasks in TO Mod #3 as attached</li> <li>- Notify OSC at least three days in advance of proposed mobilization to the Site</li> </ul>					
<b>Planned work-</b>					
<ul style="list-style-type: none"> <li>- Consider other technologies to increase oil recovery rate</li> <li>- Replace boom as necessary under direction from OSC</li> </ul>					
<b>PENDING WORK AWAITING COMPLETION</b>					
<ul style="list-style-type: none"> <li>- None at this time</li> </ul>					
<b>9. Communications (radio and/or phone contact numbers needed for this assignment)-</b>					
<b>Cell Phone #s</b>					
Ted Bazenas		617-312-4710			
<b>Prepared by</b> Ted Bazenas		<b>Approved by</b> Ted Bazenas		<b>Date</b> 2/13/14	<b>Time</b>

U.S. EPA – Region 01  
Removal Program Daily Work Order  
Turkey Brook Oil Site  
McLennan Drive, Oakville, CT  
doc date: 2/13/14

AUTHORIZED PERSONNEL						
#	Personnel Type	NTE Hours		#	Personnel Type	NTE Hours
1	Response Manager(s)	40		0	Chemical Technician Day	
1	PA	15		1	T&D Coordinator	
0	Foreman				Project Engineer	0
0	Equipment Operator(s)				Other Contract Personnel	
2	Laborer(s)	30hours each		0	Safety Officer	

AUTHORIZED EQUIPMENT					
#	Equipment Type	#	Equipment Type	#	Equipment Type
	Office Trailer(s)		Water Cooler(s)	*	Steel drums
	Crew/Supply Trailer(s)		Computer(s)		
	Decon Trailer(s)		Hand Held Radios		
	Storage Trailer (s)	1	Passenger Truck		
	Box Truck		POV(s)		
	Excavator(s)		Copier/Fax Machine(s)		
	Front End Loader(s)		Telephone/fax/internet lines		
	Track skid steer/ trailer	1	Pick up truck		
	Personal Air Pumps		Dumpbody		
	Hazcat Trailer	*	Sorbent boom		

\*as needed

AUTHORIZED SUBCONTRACTORS ON-SITE		
NH Boring		
TMC		
AUTHORIZED SUBCONTRACTORS OFF-SITE		

U.S. EPA On-Scene Coordinator (OSC) Certification: The personnel, equipment, and tasks detailed above are authorized by the OSC in performance of the above referenced delivery order.

On-Scene Coordinator \_\_\_\_\_ Date \_\_\_\_\_

Acknowledgement of receipt of Daily Work Order.

ER LLC Response Manager \_\_\_\_\_ Date \_\_\_\_\_

U.S. EPA – Region 01  
Removal Program Daily Work Order  
Turkey Brook Oil Site  
McLennan Drive, Oakville, CT  
doc date: 2/13/14

Amendments:

On-Scene Coordinator \_\_\_\_\_ Date \_\_\_\_\_

ER LLC Response Manager \_\_\_\_\_ Date \_\_\_\_\_

---