

U.S. EPA – Region 01
Removal Program Daily Work Order
Turkey Brook Oil Site
McLennan Drive, Oakville, CT

ICS 204-EPA DIVISION ASSIGNMENT LIST		1. Branch		2. Division/Group OPS ERRS							
3. Incident Name Turkey Brook Oil Site			4. Operational Period 5/19 thru 6/6/14								
5. Operations Personnel											
Operations Chief	John Kiley (GES)/ Mike Quinlan	Division/Group Supervisor									
Branch Director		START	George Mavris								
6. Resources Assigned											
Strike Team/Task Force/ Resource Designator	Leader	Contact Info. #	# of Persons	Reporting Info/Notes/Remarks	204a Attached						
Tech Support	G. Mavris /Colin Cardin (WESTONSOLUTIONS)	978-621-1209	1								
Operations	M. Quinlan (CB & I)	508-3085095	3								
			0								
7. Work Assignments GES LLC Contract EP-W-08-062 Task Order # 0036											
On-Site Tasks ERRS											
Week of 05/19/14											
<ul style="list-style-type: none"> - mobilize personnel and equipment (Sections 10 and 11) to the site - measure oil and water in existing extraction wells - remove floating oil with hand bailers; evaluate well recovery time; - store recovered oil in drums - reset and replace floating boom in Turkey Brook as necessary - call OSC to update 											
Week of 05/26/14											
<ul style="list-style-type: none"> - same tasks as above - install passive skimmers in two wells 											
Week of 06/06/14											
<ul style="list-style-type: none"> - same tasks as above, utilizing passive skimmers for oil recovery 											
Off Site Tasks											
<ul style="list-style-type: none"> - OSC authorizes the purchase by GES of passive light hydrocarbon skimmers for use in two recovery wells at the Site for the collection floating oil from groundwater. - Skimmers will be expended at the conclusion of site activities. - Purchase of skimmers not to exceed a total of \$2500 - Accept transfer of EPA equipment described below for contractor use at this Site 											
<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 33%; text-align: center;">DESCRIPTION</td> <td style="width: 33%; text-align: center;">MANUFACTURER</td> <td style="width: 33%; text-align: center;">S/N</td> </tr> <tr> <td>INTERFACE PROBE, OIL/WATER, 100'</td> <td>SOLINST</td> <td>12203115-1</td> </tr> </table>						DESCRIPTION	MANUFACTURER	S/N	INTERFACE PROBE, OIL/WATER, 100'	SOLINST	12203115-1
DESCRIPTION	MANUFACTURER	S/N									
INTERFACE PROBE, OIL/WATER, 100'	SOLINST	12203115-1									
<ul style="list-style-type: none"> - The oil/water probe equipment will be transferred to the contractor use at a date to be determined by the OSC and RM based in part on the current rental equipment contract. - Prepare 1900-55s (next draft by 5/31/14) - Notify OSC at least three days in advance of proposed mobilization to the Site 											

U.S. EPA – Region 01
Removal Program Daily Work Order
Turkey Brook Oil Site
McLennan Drive, Oakville, CT

Planned work- <ul style="list-style-type: none"> - Replace boom as necessary under direction from OSC - Personnel will continue to monitor collection of oil from the recovery wells under future daily work orders 			
PENDING WORK AWAITING COMPLETION <ul style="list-style-type: none"> - None at this time 			
9. Communications (radio and/or phone contact numbers needed for this assignment)-			
Cell Phone #s Ted Bazenas 617-312-4710			
Prepared by Ted Bazenas	Approved by Ted Bazenas	Date 5/19/2014	Time

10. AUTHORIZED PERSONNEL					
#	Personnel Type	NTE Hours	#	Personnel Type	NTE Hours
1	Response Manager(s)	30	0	Chemical Technician Day	
1	PA	10	1	T&D Coordinator	
0	Foreman			Project Engineer	0
0	Equipment Operator(s)			Other Contract Personnel	
2	Laborer(s)	30 hours each	0	Safety Officer	

11. AUTHORIZED EQUIPMENT				
#	Equipment Type	#	Equipment Type	#
	Office Trailer(s)		Water Cooler(s)	*
	Crew/Supply Trailer(s)		Computer(s)	
	Decon Trailer(s)		Hand Held Radios	
	Storage Trailer (s)	1	Passenger Truck	
	Box Truck		POV(s)	
	Excavator(s)		Copier/Fax Machine(s)	
	Front End Loader(s)		Telephone/fax/internet lines	
	Track skid steer/ trailer	1	Pick up truck	
	Personal Air Pumps		Dumpbody	
	Hazcat Trailer	*	Sorbent boom	

*as needed

AUTHORIZED SUBCONTRACTORS ON-SITE		
TMC		
AUTHORIZED SUBCONTRACTORS OFF-SITE		

U.S. EPA – Region 01
Removal Program Daily Work Order
Turkey Brook Oil Site
McLennan Drive, Oakville, CT

U.S. EPA On-Scene Coordinator (OSC) Certification: The personnel, equipment, and tasks detailed above are authorized by the OSC in performance of the above referenced delivery order.

On-Scene Coordinator _____ Date _____

Acknowledgement of receipt of Daily Work Order.

ER LLC Response Manager _____ Date _____

Amendments:

On-Scene Coordinator _____ Date _____

ER LLC Response Manager _____ Date _____
