

U.S. EPA – Region 01
Removal Program Daily Work Order
Turkey Brook Oil Site
McLennan Drive, Oakville, CT

ICS 204-EPA DIVISION ASSIGNMENT LIST		1. Branch		2. Division/Group OPS ERRS	
3. Incident Name Turkey Brook Oil Site			4. Operational Period: week of December 7, 2015		
5. Operations Personnel					
Operations Chief	John Kiley (GES)	Division/Group Supervisor			
Branch Director		START			
6. Resources Assigned					
Strike Team/Task Force/ Resource Designator	Leader	Contact Info. #	# of Persons	Reporting Info/Notes/Remarks	204a Attached
Operations	John Kiley (CB & I)	401	2		
			0		
7. Work Assignments GES LLC Contract EP-W-08-062 Task Order # 0036					
On-Site Tasks ERRS Week of 11/16/15 <ul style="list-style-type: none"> - mobilize personnel and equipment (Sections 10 and 11) to the site for the following tasks: - measure oil and water in existing extraction wells using the oil/water interface probe; document in the log book - remove floating oil; - reset and replace floating boom in Turkey Brook document in the log book - repair oil skimmer and install heater; document in the log book - secure recovery system sheds with locks - collect disposal samples from drums in building, and move drums to secure outside location - record site visit in the log book in the shed - remove residual concrete and debris from site 					
Off Site Tasks <ul style="list-style-type: none"> - Prepare 1900-55s - Notify OSC at least three days in advance of proposed mobilization to the Site if not previously authorized in this Daily Work Order - order additional oil boom as necessary to replace expended materials 					
Planned work- <ul style="list-style-type: none"> - Replace boom as necessary under direction from OSC - Personnel will continue to monitor and collect oil from the recovery wells under future daily work orders - Transportation and disposal of staged drums of oil and water will occur periodically. 					
PENDING WORK AWAITING COMPLETION <ul style="list-style-type: none"> - None at this time 					

U.S. EPA – Region 01
Removal Program Daily Work Order
Turkey Brook Oil Site
McLennan Drive, Oakville, CT

9. Communications (radio and/or phone contact numbers needed for this assignment)-			
Cell Phone #s Tom Condon 617-680-5465			
Prepared by Tom Condon	Approved by Tom Condon	Date 07/13/15	Time

10. AUTHORIZED PERSONNEL					
#	Personnel Type	NTE Hours	#	Personnel Type	NTE Hours
1	Response Manager(s)	10	0	Chemical Technician Day	
1	PA	10	0	T&D Coordinator	
0	Foreman	8 hours		Project Engineer	0
0	Equipment Operator(s)	8 hours each		Other Contract Personnel	
2	Laborer(s)	8 hours each	0	Safety Officer	

11. AUTHORIZED EQUIPMENT				
#	Equipment Type	#	Equipment Type	Equipment Type
	Office Trailer(s)		Water Cooler(s)	* Steel drums
	Crew/Supply Trailer(s)		Computer(s)	1 Rolloff
	Decon Trailer(s)		Hand Held Radios	
	Storage Trailer (s)		Passenger Truck	
	Box Truck		POV(s)	
	Excavator(s)		Copier/Fax Machine(s)	
	Front End Loader(s)		Telephone/fax/internet lines	
1	Track skid steer/ trailer	1	Pickup truck (per day)	2
	Personal Air Pumps		Dumpbody	
	Hazcat Trailer	*	Sorbent boom	

*as needed

AUTHORIZED SUBCONTRACTORS ON-SITE		
TMC	ENPRO subcontracted transporters	
AUTHORIZED SUBCONTRACTORS OFF-SITE		

U.S. EPA – Region 01
Removal Program Daily Work Order
Turkey Brook Oil Site
McLennan Drive, Oakville, CT

U.S. EPA On-Scene Coordinator (OSC) Certification: The personnel, equipment, and tasks detailed above are authorized by the OSC in performance of the above referenced delivery order.

12/7/2015

X Tom Condon

Tom Condon

OSC

Signed by: THOMAS CONDON

Acknowledgement of receipt of Daily Work Order.

GES Response Manager

Jeffrey Date *12/7/15*

U.S. EPA – Region 01
Removal Program Daily Work Order
Turkey Brook Oil Site
McLennan Drive, Oakville, CT

Amendments:

On-Scene Coordinator _____ Date _____

GES Response Manager _____ Date _____