

U.S. EPA – Region 01
Removal Program Daily Work Order
Turkey Brook Oil Site
McLennan Drive, Oakville, CT

ICS 204-EPA DIVISION ASSIGNMENT LIST		1. Branch		2. Division/Group OPS ERRS	
3. Incident Name Turkey Brook Oil Site			4. Operational Period 12/22/14 – 12/24/14		
5. Operations Personnel					
Operations Chief	John Kiley (GES)/ Mike Quinlan	Division/Group Supervisor			
Branch Director		START			
6. Resources Assigned					
Strike Team/Task Force/ Resource Designator	Leader	Contact Info. #	# of Persons	Reporting Info/Notes/Remarks	204a Attached
Operations	John Kiley (CB & I)	401	3		
			0		
7. Work Assignments GES LLC Contract EP-W-08-062 Task Order # 0036					
On-Site Tasks ERRS					
Week of 12/22/14					
<ul style="list-style-type: none"> - mobilize personnel and equipment (Sections 10 and 11) to the site - measure oil and water in existing extraction wells using the oil/water interface probe - remove floating oil; - store recovered oil in drums - reset and replace floating boom in Turkey Brook as necessary - install a belt skimmer in each recovery well - construct/place a weather protection structure over the recovery wells and prevent freezing in the winter. - Arrange for T&D of oil impacted soils - Hotel and per diem are approved if the appropriate ERRS contract criteria are satisfied. 					
Week of 12/29/14					
<ul style="list-style-type: none"> • mobilize to the site to complete any remaining construction activities and verify the proper operation of the belt skimmers • See off site tasks 					
Off Site Tasks					
<ul style="list-style-type: none"> - Prepare 1900-55s - Notify OSC at least three days in advance of proposed mobilization to the Site if not previously authorized in this Daily Work Order - order additional oil boom as necessary to replace expended materials 					
Planned work-					
<ul style="list-style-type: none"> - Replace boom as necessary under direction from OSC - Personnel will continue to monitor and collect oil from the recovery wells under future daily work orders - Transportation and disposal of staged drums of oil and water will occur periodically. 					
PENDING WORK AWAITING COMPLETION					
<ul style="list-style-type: none"> - None at this time 					

U.S. EPA – Region 01
Removal Program Daily Work Order
Turkey Brook Oil Site
McLennan Drive, Oakville, CT

9. Communications (radio and/or phone contact numbers needed for this assignment)-

Cell Phone #s
Ted Bazenas

617-312-4710

Prepared by
Ted Bazenas

Approved by
Ted Bazenas

Date
12/15/14

Time

10. AUTHORIZED PERSONNEL

#	Personnel Type	NTE Hours	#	Personnel Type	NTE Hours
1	Response Manager(s)	30	0	Chemical Technician Day	
1	PA	10	1	T&D Coordinator	
0	Foreman			Project Engineer	0
1	Equipment Operator(s)	25 hours each		Other Contract Personnel	
1	Laborer(s)	25 hours each	0	Safety Officer	

11. AUTHORIZED EQUIPMENT

#	Equipment Type	#	Equipment Type	#	Equipment Type
	Office Trailer(s)		Water Cooler(s)	*	Steel drums
	Crew/Supply Trailer(s)		Computer(s)		
	Decon Trailer(s)		Hand Held Radios		
	Storage Trailer (s)		Passenger Truck		
	Box Truck		POV(s)		
1	Excavator(s)		Copier/Fax Machine(s)		
1	Front End Loader(s)		Telephone/fax/internet lines		
	Track skid steer/ trailer	2	Pick up truck		
	Personal Air Pumps		Dumpbody		
	Hazcat Trailer	*	Sorbent boom		

*as needed

AUTHORIZED SUBCONTRACTORS ON-SITE

TMC		

AUTHORIZED SUBCONTRACTORS OFF-SITE

--	--

U.S. EPA – Region 01
Removal Program Daily Work Order
Turkey Brook Oil Site
McLennan Drive, Oakville, CT

U.S. EPA On-Scene Coordinator (OSC) Certification: The personnel, equipment, and tasks detailed above are authorized by the OSC in performance of the above referenced delivery order.

On-Scene Coordinator _____ Date _____

Acknowledgement of receipt of Daily Work Order.

GES Response Manager _____ Date _____

U.S. EPA – Region 01
Removal Program Daily Work Order
Turkey Brook Oil Site
McLennan Drive, Oakville, CT

Amendments:

On-Scene Coordinator _____ Date _____

GES Response Manager _____ Date _____
