SHARK Collection Phase

From	То
Katie Chamberlin <kchamberlin@anchorqea.com></kchamberlin@anchorqea.com>	Bay LTMS < BayLTMS@anchorqea.com >
CC	BCC
Subject	Date/Time
RE: 2012 LTMS Project Coordination Meetings	04/16/2012 03:04 PM

Item Body

Good afternoon,

Please find attached the updated 2012 dredging projects chart and draft agenda for the Project Coordination Meeting scheduled for 10am this Thursday at BCDC.

Thanks, Katie Chamberlin

From: Katie Chamberlin On Behalf Of Bay LTMS

Sent: Friday, April 06, 2012 4:22 PM

To: Bay LTMS

Subject: 2012 LTMS Project Coordination Meetings

Good afternoon LTMS participants,

Please see the message below regarding upcoming and future dates for LTMS Project Coordination meetings from Brenda Goeden (BCDC). These meeting dates will appear on the LTMS meeting calendar (http://www.spn.usace.army.mil/ltms/) by early next week.

Katie Chamberlin ANCHOR QEA, L.P.

From: Brenda Goeden To: Katie Chamberlin

Subject: Project Coordination Meetings

Dear Interested Parties,

Please join us for the next LTMS Project Coordination Meeting (previously the Short Term Windows Meeting) at BCDC from 10am to 12pm on Thursday, April 19, 2012. At that meeting, we will review the proposed dredging projects for 2012. In addition, please mark your calendars for June 14th, August 17th, October 12th, and November 15th for additional Project Coordination meetings from 10am to 12pm at BCDC.

Attached is the current dredging projects chart for 2012 for your review (make sure you open the 2012 tab). The agenda will follow one week before the meeting. Please let me know directly if you have agenda items for the meeting.

Thank you, Brenda

Brenda Goeden
Sediment Program Manager
San Francisco Bay Conservation and Development Commission
50 California Street, Suite 2600
San Francisco, CA 94111
415.352.3623
brendag@bcdc.ca.gov





LTMS Project Coordination Meeting Agenda 20111014.pdf

		EPISODE 2011				CONTRACTO								
		VOLUME	DEDIMITO	LACT	FREQUENCY	CONTRACTO R		DICDOCAL		FCT CTART	FCT FINICIA	MODIC	CONCLUT A CENIOLES /	
PROJECT NAME	CITY/ LOCALE	(Range in 1000 CYS)	PERMITS OBTAINED	LAST DREDGED	(if known)	(if known)	EQUIPMENT	DISPOSAL SITE	DMMO STATUS	EST. START DATE	EST. FINISH DATE	WORK WINDOW	CONSULT AGENCIES/ SPECIES	COMMENTS
America's Cup		<u> </u>												
Pier 9S, 14, Brannan St. OWB														
(S of 30/32)	San Francisco								SAR approved					
Alameda Ferry Terminal	Alameda		RBC	2009			С					8/1 - 11/30	DFG/FWS/NOAA/herring/ longfin/salmon/steelhead/ least tern	No WETA funding; project on indefinite hold
Amports	Benicia	29	RBC			D	С	WI	Tier One approved	2/27	3/1	8/1 - 11/30	DFG/FWS/NOAA/Delta smelt/ longfin/salmon/steelhead	Informal consultation completed; 2012 dredging complete
Bay Bridge Caltrans	Oakland		В											
Brickyard Cove Marina	Richmond								Tier One Approved					
Amports	Benicia	25	RBC											Needs to dredge in January
CalTrans	Alameda	210							SAR approved					
Chevron Long Wharf	Richmond	150	ВС	2011	Annual	D	С	SFDODS /upland	SAP approved	September		6/1 - 11/30	DFG/NOAA/herring/ longfin/salmon/steelhead	
Clipper Yacht Harbor, Basin One	Sausalito		RBC	2007	3-4 yrs		С	SF-11				6/1 - 10/31	DFG/NOAA/herring/ longfin/salmon/steelhead/ coho	
ConocoPhillips	Rodeo		RBC	2010	Annual			SF-8, SF-9				6/1 - 11/30	DFG/NOAA/longfin/ salmon/steelhead	
Cove Investment	Richmond		Application submitted									6/1 - 11/30	DFG/NOAA/longfin/ salmon/steelhead	
Levin Richmond	Richmond		R	2011		CONTRACTO								Advanced maintennace dredging
PROJECT NAME	CITY/ LOCALE	2011 VOLUME (Range in 1000 CYS)	PERMITS OBTAINED	LAST DREDGED	FREQUENCY (if known)	R (if known)	EQUIPMENT	DISPOSAL SITE	DMMO STATUS		EST. FINISH DATE	WORK WINDOW	CONSULT AGENCIES/ SPECIES	COMMENTS
Main Ship Channel (Corps)	San Francisco	•	RB	2010	Annual	Essayons	Н	SF-8 SF-17					None	
Martinez Marina	Martinez								SAP approved					
Oakland Inner and Outer Harbors (Corps)	Oakland	300	RB	2011	Annual			SFDODS / beneficial reuse	Tier One for Ocean Approved				DFG/FWS/NOAA/herring/ longfin/salmon/steelhead/ least tern	
Paradise Cay	Tiburon								Tier One approved					

Port of Oakland Berths	Oakland			2011								8/1 - 11/30	DFG/FWS/NOAA/herring/ longfin/salmon/steelhead/ least tern	
Pier 39	San Francisco	100/63	ВС	2008	4 years		С	SF-11	SAR approved			6/1 - 11/30	DFG/NOAA/herring/ longfin/salmon/steelhead	
Port of SF, Berth 27	San Francisco		RB	2010	Annual		С		SAP approved			6/1 - 11/30	DFG/NOAA/herring/ longfin/salmon/steelhead	
Port of SF, Berth 35	San Francisco		RBC	2011	Annual		С		SAP approved	June		6/1 - 11/30	DFG/NOAA/herring/ longfin/salmon/steelhead	
PROJECT NAME	CITY/ LOCALE	2011 VOLUME (Range in 1000 CYS)	PERMITS OBTAINED	LAST DREDGED	FREQUENCY	CONTRACTO R	EQUIPMENT	DISPOSAL SITE	DMMO STATUS	EST. START DATE	EST. FINISH DATE	WORK WINDOW	CONSULT AGENCIES/ SPECIES	COMMENTS
San Francisco Marina. West Basin	San Francisco	73	RBC	2009	2-3 years	D	C		SAR submitted	6/1	DATE	6/1 - 11/30	DFG/NOAA/herring/ longfin/salmon/steelhead	OGNINENTS
Richmond Inner Harbor (Corps)	Richmond		RB	2010	Annual				SAP approved			6/1 - 11/30	DFG/NOAA/herring/ longfin/salmon/steelhead	
Richmond Outer Harbor (Corps)	Richmond	250	RB	2010	Annual				SAP approved			6/1 - 11/30	DFG/NOAA/herring/ longfin/salmon/steelhead	
City of SF Marina West Basin	San Francisco	73	RBC	2009	2-3 years	D	С	Upland/SF-11	SAR submitted	6/1		6/1 - 11/30	DFG/NOAA/herring/ longfin/salmon/steelhead	additional testing of contaminanted area underway
San Rafael Homeowners Newport HOA	San Rafael			2003		SR	С	SF-10	Tier One approved			6/1 - 11/30	DFG/NOAA/herring/ longfin/salmon/steelhead	Waiting for UCASE to dredge channel
San Rafael Homeowners Porto Bellow HOA	San Rafael			2005		SR	С	SF-10				6/1 - 11/30	DFG/NOAA/herring/ longfin/salmon/steelhead	Waiting for UCASE to dredge channel
San Rafael Homeowners Royal Court HOA	San Rafael			2005		SR	С	SF-10				6/1 - 11/30	DFG/NOAA/herring/ longfin/salmon/steelhead	Waiting for UCASE to dredge channel
San Rafael Rock Quarry	San Rafael		С			D	С		SAR approved			6/1 - 11/30	DFG/NOAA/herring/ longfin/salmon/steelhead	
PROJECT NAME	CITY/ LOCALE	2011 VOLUME (Range in 1000 CYS)	PERMITS OBTAINED	LAST DREDGED	FREQUENCY (if known)	CONTRACTO R (if known)	EQUIPMENT	DISPOSAL SITE	DMMO STATUS	EST. START DATE	EST. FINISH DATE	WORK WINDOW	CONSULT AGENCIES/ SPECIES	COMMENTS

04/16/12

Suisun Bay Channel/ New York Slough (Corps)	Suisun		RB	2011	Annual		SF-16			8/1 - 11/30	DFG/FWS/NOAA/longfin/ delta smelt/salmon/ steelhead (depth > 10 ft)	
Tesoro	Carquinez	4		2005			Upland/SF-9	SAP approved	August	8/1 - 11/30	DFG/FWS/NOAA/longfin/ delta smelt/salmon/ steelhead (depth > 10 ft)	
USCG Yerba Buena Island	San Francisco					С	SF-11	SAR in process SAP approved 2011		6/1 - 11/30	DFG/NOAA/herring/ longfin/salmon/steelhead/e elgrass	Permits pending, Revisions to IAA needed, eelgrass and ulva issues
Valero	Carquinez	80				С	Montezuma, SF-9				DFG/NOAA/herring/ longfin/salmon/steelhead	
North and South	Vallejo	79				С	SF-9	SAP approved				
West PAC Energy	Pittsburg	170				С	WI/ Montezuma	SAR approved				



Project Coordination Meeting Agenda

19 April 2012: 10:00am – 12:00pm

BCDC 50 California St., Suite 2600

San Francisco

1.	Welcome and Introductions	10:00
2.	Proposed Revisions to the Agenda	10:05
3.	Review 2012 Dredging Project Chart	10:10
4.	Beneficial Reuse Sites	11:15
5.	Confirm Decisions and Tasks	11:50
6.	Adjourn	12:00