

ED_0005450nsDrive_00003334

EPAct Program Update for Chet France

Status and Budget

March 2, 2009

Status of Testing and Fuel Blending

- Phase 1 testing complete
 - 75°F testing of 19 vehicles on 3 fuels (E0, E10, E15)
- Interim FTP-cycle testing complete
 - 75°F testing of 6 vehicles on 3 fuels (E0, E10, E15)
- Phase 2 testing complete
 - 50°F testing of 19 vehicles on 3 fuels (E0, E10, E15)
- Phase 3 testing expected to begin next week
 - 75°F testing of 10? (originally 19) vehicles on 27 fuels (E0, E10, E15, E20)
- Test fuel development being done by Haltermann and ASD
 - EPA defines fuel recipes
 - Haltermann prepares hand blends, bulk blends and performs fuel analyses
- 22 of the 28 fuels needed in Phase 3 have been blended in bulk
 - 13 have been delivered to SWRI

Budget Considerations Going Forward

	<i>Program or Project</i>	<i>Cost</i>	<i>Cumulative Cost</i>	<i>Difference of Total From the Original Estimate of \$4,200,000</i>	
ORIGINAL PROGRAM	Original EPart Program Budget	\$ 4,200,000	-	-	-
	EPart Program, February 2009 Cost Estimate				
	Fuel Cost Adjustment				
ADDITIONAL PROJECTS	FTP Testing (Partially Completed)				
	EFM Resolution (Completed)				
	Miscellaneous				
	Blending of Two CRC Fuels				
	Emission Testing of Two CRC Fuels				
Grand Total >>>>		\$ 6,479,200	\$ 2,279,200	54.3%	

Ex. 4 - CBI

Budget Considerations Going Forward **(Cont'd)**

- Original program cost estimate: \$4,200,000
- Cost overrun wrt the original scope of program:

Ex. 4 - CBI

- Cost overrun including additional projects:

Ex. 4 - CBI

- Funds spent or incurred as of Feb. 19, 2009:

Ex. 4 - CBI

- Funds “remaining” in LD EPAAct budget as of Feb. 19, 2009: **Ex. 4 - CBI**

- Estimated cost of Phase 3: **Ex. 4 - CBI**

- Estimated cost of testing 2 CRC fuels in Phase 3: \$195,000

- New funds needed to get us through the end of fiscal year: **Ex. 4 - CBI**

Causes of Cost Overrun

- Unrealistically low original cost estimates by SWRI
 - Underestimation of base program cost :
Ex. 4 - CBI
 - On January 7, 2009, SWRI was estimating base program cost overrun by 10% vs. 36.4 % on Feb. 5, 2009
 - Unexpectedly high cost of “coming up to speed”:
Ex. 4 - CBI
 - Additional checkout tests to resolve HC analyzer saturation and secondary dilution ratio issues in Phase 2: **Ex. 4 - CBI**
 - Higher than originally estimated test replication rate (+6%): **Ex. 4 - CBI**
- Fuel cost increase (modified fuel development protocol): **Ex. 4 - CBI**
- Blending of two CRC fuels: \$55,000
- Additional tasks:
 - EFM resolution: **Ex. 4 - CBI** m execution problems:
 - Fuel matrix redesign • Inadequate temperature control in Phase 2 of the program
 - FTP testing: **Ex. 4 - CBI** Fuels blended for Phases 1 and 2 contained undesirable components

Options to Reduce Cost

- Delay testing of CRC fuels: \$195,000
- Reduce the number of test fuels
 - Reduction of the number of fuels by 1 would drop the G-efficiency of emission models below the minimum acceptable limit of 50%
 - Coverage drops, fuel effects become confounded
 - The emphasis of this program is on fuels, not vehicles
- Reduce the number test vehicles
 - Reduction of the number of vehicles from 19 to 15 doubles the probability of getting a non-significant result in emission models. The power of the statistical test of 0.80 is the lowest acceptable in std practice (0.95 was used in AutoOil)
 - We are working with DOE on vehicle selection
 - Reducing the number of test replicates from 2 to 1 has an even stronger impact
- Eliminate continuous THC, NOx.... measurements in raw exhaust
 - Would make critical types of information unavailable
 - Minimal savings
- Reduce the scope of exhaust HC speciation
 - The cost of HC and alcohol/carbonyl speciation: **Ex. 4 - CBI**
Ex. 4 - CBI
 - Data necessary for AQ modeling and toxic emission factors
 - Phase I and II data not adequate due to fuel blending problems

Options to Reduce Cost (Cont'd)

- Work with SWRI to reduce program cost
- Request additional DOE support

Back-up Slides

Revised EPA Act Fuel Matrix


Phase 3
Base Program (EPA)
(Fuels 1-16)



Phases 1 and 2
RFS 2 Subset (EPA/DOE)
(Fuels 17-19)



Phase 3
Additional Fuels
(DOE)
(Fuels 20-29)



E85 (DOE)
CRC Additional Fuels



Fuel #	T50 °F	T90 °F	ETOH %	RVP psi	ARO %
1	150	300	10	10	15
2	240	340	0	10	15
3	220	300	10	7	15
4	220	340	10	10	15
5	240	300	0	7	40
6	190	340	10	7	15
7	190	300	0	7	15
8	220	300	0	10	15
9	190	340	0	10	40
10	220	340	10	7	40
11	190	300	10	10	40
12	150	340	10	10	40
13	220	340	0	7	40
14	190	340	0	7	15
15	190	300	0	10	40
16	220	300	10	7	40
17	215	325	0	9	30
18	202	325	10	9	25
19	195	325	15	9	23
20	160	300	20	7	15
21	160	300	20	7	40
22	160	300	20	10	15
23	160	340	20	7	15
24	160	340	20	10	15
25	160	340	20	10	40
26	150	340	15	10	40
27	190	340	15	7	15
28	190	300	15	7	40
29	TBD	TBD	85	TBD	TBD
30	150	325	10	10	40
31	160	325	20	10	15

**Revised
Fuels**



Light Duty Exhaust Program Summary

- EPA/DOE collaboration
- Objective: Establish effects of RVP, T50, T90, aromatic content and EtOH on exhaust emissions from Tier 2 vehicles
- Fuel matrix includes 29 fuels + 2 added by CRC = total of 31
- Test Program Design
 - Phase 1: RFS 2 Pilot at 75°F
 - 3 fuels (E0, E10 and E15) tested in 19 vehicles
 - Test results to be available for RFS 2 NPRM
 - Phase 2: RFS 2 Pilot at 50°F
 - Same as Phase 1, except temperature
 - Phase 3: Main Program
 - 27 fuels tested in 19 Tier 2 vehicles, E85 tested in 4 FFVs
- LA92 test cycle used throughout the program
- Species measured: Regulated emissions, CO₂, NO₂, VOCs, ethanol, carbonyl compounds
 - N₂O, NH₃ and HCN by FTIR
 - Some PM and SVOC speciation

Measured Species

- Bag (phase) level and composite emissions of THC, NMHC, NMOG, CO, CO₂, NO_x, NO₂, ethanol and PM
- Bag (phase) level speciated volatile organic compounds (VOCs)
 - Over 200 compounds, incl. alcohols and carbonyls
- Continuous and integrated by bag (phase) emissions of the following species in raw exhaust:
 - THC, NMHC, CO, CO₂, NO_x
 - N₂O, NH₃ and HCN by FTIR for a subset of tests
- Semi-volatile and high molecular weight VOC and PM measured in Phases 1 and 2 only

Projected Schedule Going Forward

- Launch of Phase 3 testing: Mid-February 2009
- Completion of Phase 3 testing: Early December 2009
- Reporting: December 2009 – mid-March 2010

		JAN 2009	FEB 2009	MAR 2009	APR 2009	MAY 2009	JUN 2009	JUL 2009	AUG 2009	SEP 2009	OCT 2009	NOV 2009	DEC 2009
		5 12 19 26	2 9 16 23	2 9 16 23 30	6 13 20 27	4 11 18 25	1 8 15 22 29	6 13 20 27	3 10 17 24 31	7 14 21 28	5 12 19 26	2 9 16 23 30	7 14 21 28
Phase 1 ^a	14 weeks												
50F setup	3 weeks												
Phase 2 ^b	9 weeks	4 5 6 7	8 9										
50F teardown	2 weeks												
Phase 3 ^a	26 weeks		1 2	3 4 5 6 7	8 9 10 11	12 13 14 15	16 17 18 19 20	21 22 23 24	25 26				
NREL fuels ^a	17 weeks								1 2 3	4 5 6 7	8 9 10 11	12 13 14 15 16 17	
CRC fuels	4 weeks												1 2 3
NREL high emitter	2 weeks												
draft final report	6 weeks												1 2 3
EPA/NREL review	4 weeks												
final report	4 weeks												

		JAN 2010	FEB 2010	MAR 2010	APR 2010	MAY 2010	JUN 2010	JUL 2010	AUG 2010	SEP 2010	OCT 2010	NOV 2010	DEC 2010
		5 12 19 26	2 9 16 23	2 9 16 23 30	6 13 20 27	4 11 18 25	1 8 15 22 29	6 13 20 27	3 10 17 24 31	7 14 21 28	5 12 19 26	2 9 16 23 30	7 14 21 28
Phase 1 ^a	14 weeks												
50F setup	3 weeks												
Phase 2 ^b	9 weeks												
50F teardown	2 weeks												
Phase 3 ^a	26 weeks												
NREL fuels ^a	17 weeks												
CRC fuels	4 weeks	4											
NREL high emitter	2 weeks	1 2 3											
draft final report	6 weeks	4 5 6											
EPA/NREL review	4 weeks		1 2 3 4										
final report	4 weeks			1 2 3 4									