

Articulation of Delta and Suisun Initiatives Timeline

prepared by Delta Vision and the CALFED Bay-Delta Program

Delta Vision Blue Ribbon Task Force Meeting
July 17-18, 2008

2 0 0 8

January	Feb.	March	April	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.	2009	2010
---------	------	-------	-------	-----	------	------	------	-------	------	------	------	------	------

DELT A VISION

Delta Vision Committee Blue Ribbon Task Force Stakeholder Coordination Group Work Groups and Joint Fact-Finding	Feb. 5: Committee Meeting	April 14: Committee Meeting												
	Meeting Dates 31-1 28-29 20-21 24-25 28-29	Meeting Dates 14-15 15	Strategic planning for Vision implementation	DRAFT Strategic Plan	Revised drafts	FINAL Strategic Plan to Committee and Governor	mid-November Committee Meeting	early-mid Dec. Committee Meeting	Report to Governor and Legislature	20-21 18-19				
	FINAL Delta Vision Report Released													
	Meeting Dates				17-18	21-22	18-19	16-17						
				15	22									
			Advise and support Task Force in developing Strategic Plan											
			Several, with charges from the Task Force											
	Biological Goals and Objectives				Develop Adaptive Management Plan							mid '09 ADMIN DRAFT of BDCP	mid '10 FINAL BDCP and EIS/R	
				Develop Conservation Measures								end '08: DRAFT Conservation Strategy	end '09 PUBLIC DRAFT of BDCP and EIS/R	
					Phase 1 ADMIN DRAFT	Phase 1 FINAL Report	Phase 2 PUBLIC DRAFT							
PPIC - UC Davis Comparing Futures for the Delta Report							FINAL Report							
Operations, Criteria and Plan (OCAP)		DRAFT Biological Assessment	FINAL Biological Assessment					FWS Biological Opinion		NMFS Biological Opinion				
CALFED Stage 2 Planning				Stage 2 Planning and Implementation Effort, in coordination with Delta Vision and the Bay-Delta Conservation Plan										
SWRCB Bay-Delta Strategic Workplan	Pelagic Organism Decline Workshop	Update on Strategic Workplan	Public Comment & Board Direction on Strategic Workplan				FINAL Strategic Workplan for SWRCB Adoption	San Joaquin River Flow Workshop						
CALFED ERP Conservation Strategy	ADMIN DRAFT DFG End of Stage 1 Evaluation	FINAL DFG EOS I Eval. and Milestone & EWA Assmt.					PUBLIC DRAFT Conservation Strategy		Late Fall: FINAL Conservation Strategy		Conservation Strategy periodically updated	→		
Suisun Marsh Charter Implement'n Plan				Preliminary ADMIN DRAFT				ADMIN DRAFT		PUBLIC PEIR/EIS				
Delta Regional Ecosys. Restoration Implement'n Plan (DRERIP)	FINAL Ecosystem and Species Life History Conceptual Models	Models used to identify and evaluate actions from ERP Conservation Strategy and other planning processes		DRERIP Models will be continuously updated, along with the updating of other regional ecosystem implementation plans listed in the ERP Plan										
CALFED Surface Storage Investigations*								late '08: DRAFT SLWRI, NODOS, and LVE Feasibility Reports		late '09: DRAFT USRIBI Feasibility Report	FINAL Feasibility Reports for All Investigations			
DPC Mgmt. Plan Update (MPU)	MPU Process: concept approved	MPU Process initiated							MPU proposed adoption	amend Delta Protection Act				
DPC OES Emergency Planning and Response Plan				Summer: FINAL Regional Emergency Planning Framework Proposal			Fall: Multi-Agency Emergency Response Exercise			FINAL Response Plan				
California Water Plan Update 2009	DRAFT Assumptions & Estimates Report	Delta Regional Workshop		WORKING DRAFT Delta Regional Report			PRE-ADMIN. DRAFT Delta Regional Report	ADMIN. DRAFT Water Plan Update	Dec. '08: PUBLIC REVIEW DRAFTS for AdE Report, Delta Reg. Report, and WPU	December 2009: FINAL WPU				
FloodSAFE California				Risk Notification for Non-Project Levees and PRELIM Floodplain Maps					Dec '08: PRELIM. Levee Flood Protection Zone Maps; Project Levee Status Report; Building Code Update	Local Funding/Financing Plans	Central Valley Flood Protection Plan Status Report			
USACE Delta Dredged Sediment LTMS	Mar. 2007 through Dec. 2008: Develop Delta Dredging and Reuse Management Team								Oct. 2008 through Jan. 2009: Management Alternatives Formulated		Programmatic EIS/EIR for Select Management Alternatives			
CALFED USACE Levee Stability Program	Through 2008: Formulation and Design of Proposed Levee Stability Projects, consistent with DRMS, DV, BDCP, etc.													
USACE Delta Islands & Levees Feasibility Study	Through 2008: Incorporation of DRMS and other ongoing efforts into Federal Decision Document, as coordinated by DWR Subventions and Special Projects Offices													
2 0 0 8	January	Feb.	March	April	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.	2009	2010
Lower Yolo Bypass Planning Forum	Process initiated	DRAFT Operating Rules, Commun. Protocols, & Outreach Plan									September: DRAFT Mgmt. Strategy			
US FWS Delta Native Fishes Recovery Plan								DRAFT Recovery Plan		June: FINAL Recovery Plan				
US NMFS Central Valley Salmonids Recovery Plan	DRAFT Recovery Plan													
CALFED State of Bay-Delta Science, 2008	Executive Summary						FINAL Report							
IEP Pelagic Organism Decline Synthesis Report	DRAFT POD Report							FINAL POD Report						
US FWS Longfin Smelt Petition			90-day Finding published in Federal Register	comment period closed July 7	12-Month Finding									
DFG Longfin Smelt Petition				one year Status Review						spring '09: FG final decision on listing				
SFEP 2007 Comp. Conservation and Mgmt. Plan	August 07: Resolution to Adopt 2007 CCP													
SF BCDC Bay Plan Updates				Sea Level Rise Impacts Report				New Shoreline Inundation Maps and Adaptive Strategies	June '09: Proposed update Fresh Water Inflow section of Plan					
The Great California Delta Trail System	Consulting Team Selected													
South Sacramento HCP	Through 2008: Drafting PRELIM. HCP	Through June 09: Drafting EIR/S												