

BDCP Chapter Revisions
Draft Review Schedule: July 27, 2011

Task	Tentative Date to Agencies	Review Comments Received
BDCP Chapter		
Chapter 1 <i>Introduction</i>	9/26/2011	10/10/2011
Chapter 2 <i>Existing Ecological Conditions</i>	9/26/2011	10/10/2011
Chapter 10 <i>Integration of Independent Science into BDCP</i>	10/10/2011	10/24/2011
Chapter 7 <i>Implementation Structures (pending input from SAIC)</i>	10/31/2011	11/14/2011
Chapter 6 <i>Plan Implementation</i>	10/31/2011	11/14/2011
Chapter 4 <i>Covered Activities</i>	11/7/2011	11/21/2011
Chapter 8 <i>Implementation Costs and Funding Sources (pending input from SAIC)</i>	11/5/2011	11/19/2011
Chapter 9 <i>Alternatives to Take</i>	11/7/2011	11/21/2011
Chapter 5 <i>Effects Analysis (see separate schedule for details)</i>	3/15/2012	
BDCP: Admin Draft BDCP HCP/NCCP		
Revised Admin Draft	1/9/2012	2/6/2012
Screen Check Draft (to both DWR and Agencies)	3/5/2012	4/2/2012
Public Draft BDCP HCP/NCCP	5/10/2012	5/10/2012
BDCP: Edit and Review Final BDCP HCP/NCCP		
Implement Response to Comments	9/17/2012	10/8/2012
Release Final BDCP HCP/NCCP	11/5/2012	n/a
Receive Agency Permits	12/10/2012	n/a