

## BDCP - EIS/EIR Milestones

**BDCP Milestones**

Complete Conservation Strategy	5/20/2010
Develop Implementation Plan (chapt 6)	6/1/2010
Establish Governance Structure (chapt 7)	7/1/2010
Complete Effects Analysis for Proposed Action	7/14/2010
Identify Costs & Funding Sources (chapt 8)	8/2/2010
Science Review of Effects Analysis	8/25/2010
Complete Conservation Strategy (chapt 3)	9/1/2010
Administrative Draft	9/24/2010
Public Draft	11/18/2010
Public Review Draft	2/7/2011
Final HCP/NCCP	4/11/2012

**EIS/EIR Milestones**

Identify Range of Alternatives with Ops	5/5/2010
Full Effects Analysis - all alternatives (results available)	6/17/2010
Identify Preferred Alternative	8/2/2010
Submit Draft Federal Registry Notice for D.C. level review	9/7/2010
Focused Edits EIS/EIR - all packages (complete)	10/15/2010
Pkg 1 - Background Information	6/15/2010
Pkg 2 - Construction Effects	8/16/2010
Pkg 3 - Operational Effects	9/15/2010
Pkg 4 - Other NEPA/CEQA	10/15/2010
Administrative Draft	11/15/2010
Complete Overall Edits/Review	1/31/2011
Federal Registry Notice	2/7/2011
Public Draft Available	2/7/2011
Public Comment Period Closes	5/3/2011
Complete Biological Assessment	11/28/2011
Issue Biological Opinion(s)	4/11/2012
Final EIS/EIR	4/11/2012
ROD/NOD	5/11/2012