

**To:** brendag@bcdcc.ca.gov[brendag@bcdcc.ca.gov]; Christian, Elizabeth@Waterboards[Elizabeth.Christian@waterboards.ca.gov]  
**Cc:** O'Leary, Debra A SPN[Debra.A.O'Leary@usace.army.mil]; Ross, Brian[Ross.Brian@epa.gov]; Jim Cannon[jimc@levinterminal.com]; James Holland[jimh@levinterminal.com]; thompson.rachalle@epa.gov[thompson.rachalle@epa.gov]  
**From:** Scianni, Melissa  
**Sent:** Wed 5/29/2013 10:06:02 PM  
**Subject:** Levin dredging schedule

Hi Beth and Brenda,

I wanted to give you an update on the Levin dredging schedule. EPA, Corps, and Levin had a conference call this afternoon to work out the potential conflicts between planned EPA activities in the channel and proposed dredging activities. Here is what was agreed to:

1. There is no conflict between Dutra starting dredging June 1 and EPA activities. EPA understands that it will only take a few days for Dutra to complete the actual dredging.
  
2. Dutra will be dredging into two barges, which will be parked in Berth B for offloading over the next few weeks. Levin also has two other ships that will be coming into Berth B during June. There is a potential conflict between EPA activities and ships moving in and out of Berth B during June. EPA Superfund staff and Levin will coordinate their schedules to allow EPA access to the Levin Berth.

Hopefully this is adequate for you to move forward with approving the DOP. Please let me know if you have any questions for EPA.

Thanks,

Melissa

---

Melissa Scianni

Wetlands Office

US EPA, Region 9

75 Hawthorne St, WTR-8

San Francisco, CA 94105

(415) 972-3821

scianni.melissa@epa.gov