

To: Betsy Kuhlenberg[bkuhlenberg@eqm.com]
Cc: Lee, Barbara[Lee.Barbara@epa.gov]; Albizu, Ramon[Albizu.Ramon@epa.gov]; Guria, Peter[Guria.Peter@epa.gov]; Ronald McManamy Jr (rmcmanamy@eqm.com)[rmcmanamy@eqm.com]; Laurie Palmer[lpalmer@eqm.com]; R9ERRS4[R9ERRS4@epa.gov]; MUSANTE, JASON[Musante.Jason@epa.gov]
From: Raikar, Amitkumar
Sent: Sat 7/23/2016 1:05:46 AM
Subject: Please review and sign re Contract #EP-S9-12-01, TO 9019, Subtask #17, MOD 42 - (Fruitland Magnesium Fire Incident ER site)
C EPS91201 9019 0042 R09 UNSIGNED.pdf

Ms. Kuhlenberg,

Attached is a copy of a modification to the subject contract task order that requires a signature. Once signed and returned to me, I will sign and then a fully executed copy will be forwarded to your office with a request for acknowledgement.

If there is time sensitive work that needs to continue over the weekend and while the modification is being signed, EQM is approved to proceed with the new subtask funding limit as follows:

-The new "Not to Exceed Funding Limit for Work" for the Fruitland Magnesium Fire Incident ER site (Subtask 17) is hereby increased by \$170,000.00, from \$500,000.00 to \$670,000.00.

Please feel free to contact me if you have any questions.

Thank you.

Best regards,

Amit Raikar

Contracting Officer

U.S. EPA Region 9, EMD-6-2
75 Hawthorne Street
San Francisco, CA 94105

Ph: 415-972-3713

raikar.amitkumar@epa.gov