

Western New York Remediation Section

Week ending September 4, 2015

New Cassel (Jennifer LaPoma): No change in status. OUI RD: On 8/24, ERT provided a draft pre-design investigation work plan. The team's review is underway and will the work plan will be discussed at a meeting scheduled for 9/3 to discuss initial comments. The tentative completion date for the work plan is October 2015.

