

Western New York Remediation Section

Week ending July 31, 2015

New Casser (Jemmer LaPoma): OUT RD. A requisition has been signed for 75K to ERT for development of pre-design investigation work plan. EPA has asked that a work plan is developed by end of FY15. On 7/1, the RPM, hydro and ERT held a kick off discussion prior to ERT's review of existing documents. The team met in Edison on 7/22 for a progress meeting. A follow up meeting is scheduled in NY for 8/6. EPA expects to receive the pre-design investigation work plan by October 2015.

