

Western New York Remediation Section

Week ending June 5, 2015

New Cassel (Jennifer LaPoma): OU1 RD: ORC and ERRD held a series of enforcement meetings throughout May. A work assignment with ERT will be opened for the development of pre-design investigation work plan. ORC is reviewing the fund-lead RI/FS enforcement memo. The memo has already been provided to Contracts with a note that it is still under ORC review.

NCIA PRPs informed provided individual responses on 2/13 regarding their willingness to continue OU1 RD and OU3 RI/FS negotiations on the condition that upgradient parties (Sylvania (GTEOSI), General Instruments) participate. ERRD and ORC met on 2/24 and will draft UAO for OU1 RD only. OU3 RI/FS will be fund lead and RPM to begin drafting enforcement memo and funding package to initiate RI/FS work. OU3 RI/FS to be conducted in phases with the intent of re-initiating negotiations with PRPs after initial data has been collected. Jennifer drafted RACs SOW for OU3 RI/FS and has received comments from Pete.

