

**Western New York Remediation Section**

**Week ending May 8, 2015**













**New Cassel (Jennifer LaPoma):** **OU1 RD:** ORC circulated UAO to Nickie on 4/27. Comments have not been received by Nickie yet. ORC and ERRD met on 4/30 and 5/4 to discuss the remaining comments on the UAO and SOW needing resolve. ORC to revise the UAO by 5/6. ERRD to revise SOW by 5/6. On 4/23, RPM started process to open OU1 RD oversight for support during PRP negotiations. Project Management will be the only task started in the event that the PRPs do not comply with the UAO.

NCIA PRPs informed provided individual responses on 2/13 regarding their willingness to continue OU1 RD and OU3 RI/FS negotiations on the condition that upgradient parties (Sylvania (GTEOSI), General Instruments) participate. ERRD and ORC met on 2/24 and will draft UAO for OU1 RD only. OU3 RI/FS will be fund lead and RPM to begin drafting enforcement memo and funding package to initiate RI/FS work. OU3 RI/FS to be conducted in phases with the intent of re-initiating negotiations with PRPs after initial data has been collected. Jennifer drafted RACs SOW for OU3 RI/FS and has received comments from Pete.







