

**Western New York Remediation Section**

**Week ending April 17, 2015**









**New Cassel (Jennifer LaPoma): OU1 RD and OU3 RI/FS Negotiations: No Change in status.**

Jennifer sent Sharon comments on the draft UAO on 3/31. Sharon is reviewing the OU1 RD. Anticipated completion date is April.

NCIA PRPs informed provided individual responses on 2/13 regarding their willingness to continue OU1 RD and OU3 RI/FS negotiations on the condition that upgradient parties (Sylvania (GTEOSI), General Instruments) participate. ERRD and ORC met on 2/24 and will draft UAO for OU1 RD only. OU3 RI/FS will be fund lead and RPM to begin drafting enforcement memo and funding package to initiate RI/FS work. OU3 RI/FS to be conducted in phases with the intent of re-initiating negotiations with PRPs after initial data has been collected. Jennifer drafted RACs SOW for OU3 RI/FS and has received comments from Pete.



