

To: Seligman, Andrew[Seligman.Andrew@epa.gov]
Cc: Bemis, James K (Jim) NAB[Jim.Bemis@usace.army.mil]
From: Jacobus, Thomas P WAD
Sent: Fri 4/15/2016 4:32:44 PM
Subject: Washington Aqueduct April 15, 2016 update to Section 308 Information Request, January 6, 2016 (UNCLASSIFIED)
[Washington Aqueduct Section 308 Information Requirement April 2016 Response.pdf](#)

CLASSIFICATION: UNCLASSIFIED

Andrew,

I've attached our April update of sediment removal from the Georgetown Sedimentation Basins.

Paper letter to follow via USPS.

The overhead cabling has been repaired and we've started dredging in-house.

To get back to a "clean state" in basin #2 we're contracting for a commercial manually-operated dredge to augment the in-house capabilities. In our March report we anticipated that that dredge would be on site in early April. Due to contracting procedural issues that has been delayed, and we now expect it on site by the end of May. However, in-house dredging is ongoing.

Tom J
202-764-0031
CLASSIFICATION: UNCLASSIFIED