



Transmitted Via Electronic Mail & US Mail

July 8, 2016

Emergency and Remedial Response Division
U.S. Environmental Protection Agency, Region 2
290 Broadway, 19th Floor
New York, New York 10007-1866
Attention: Ms. Jennifer LaPoma, Remedial Project Manager

U.S. Environmental Protection Agency
2890 Woodbridge Avenue
Edison, New Jersey 08837
Attn: Lower Passaic River Study Area On-Scene Coordinator

Re: Quarterly Progress Report for 2nd Quarter 2016 Work Period
Unilateral Administrative Order
Lower Passaic River Study Area River Mile 10.9 Time Critical Removal Action

Dear Ms. LaPoma and On-Scene Coordinator:

Submitted herewith is the Quarterly Progress Report for work performed on the Unilateral Administrative Order (UAO) for the Lower Passaic River Study Area (LPRSA) River Mile 10.9 Time Critical Removal Action (TCRA). This progress report has been prepared pursuant to Section X, Paragraph 32 of the UAO between the U.S. Environmental Protection Agency and Occidental Chemical Corporation, Index No. CERCLA-02-2012-2020, and the June 24, 2015 letter from USEPA allowing for quarterly reporting under said UAO.

If you have any questions, please contact me at 732-246-5853.

Sincerely,

A handwritten signature in black ink that reads "Enrique Castro". The signature is written in a cursive, flowing style.

Enrique Castro
Remediation Manager
On behalf of Occidental Chemical Corporation
(as successor to Diamond Shamrock Chemicals Company)

Enclosures

cc: Office of Regional Counsel
U.S. Environmental Protection Agency, Region 2
290 Broadway, 17th Floor
New York, New York 10007-1866
Attn: Lower Passaic River Study Area Site Attorney – Sarah Flanagan

New Jersey Department of Environmental Protection
Site Remediation Program
401 E. State Street
P.O. Box 028
Trenton, New Jersey 08265-0028
Attn: Lower Passaic River Study Area Project Manager – Jay Nickerson

QUARTERLY PROGRESS REPORT
UNILATERAL ADMINISTRATIVE ORDER - LOWER PASSAIC RIVER STUDY AREA
RIVER MILE 10.9 TIME CRITICAL REMOVAL ACTION
WORK PERIOD: 2nd QUARTER 2016

- A. Actions Taken Toward Achieving Compliance with the Order
 - 1. None
- B. Actual or Potential Violations and Other Problems Encountered
 - 1. None
- C. Corrective Actions
 - 1. None
- D. Validated Sampling or Testing Results Received or Generated During the Course of Implementing the Work
 - 1. None
- E. Future Plans, Actions and Data Scheduled for next 45 days
 - 1. None
- F. Work Completion Estimates
 - 1. None
- G. Delays Encountered or Anticipated and Mitigation Actions
 - 1. None