

To: Yeh, Alice[Yeh.Alice@epa.gov]
From: Juan_Somoano@oxy.com
Sent: Wed 3/29/2017 8:00:38 PM
Subject: Surveys work plan status

Hi Alice,

We expect to have a draft of the Geophysical, Bathymetric, Shoreline and Debris Survey WP complete by the end of this month prior to the official PDI WP, as we've been discussing. I have been hoping to get the HASP and FSP-QAPP to you all concurrently as well since we would expect you to see these in order to approve any preliminary PDI work as the rest of the plans come together, also as discussed I believe.

My question to you is, if we aren't quite complete with the HASP and FSP-QAPP, would you mind if I send this preliminary surveys work plan as early as the end of this week? Alternatively I can ensure completion of all three draft documents for joint delivery within the next two weeks. Our goal of course is to get this first data collection as early in the 2017 sample season as possible to incorporate into future sampling plans, and I've certainly appreciated your flexibility accommodating this approach in concept. There is a more detailed proposed implementation schedule for the survey work within the WP targeting end-of-May/June as you will see, and we are using it to build out the detail for the remaining PDI tasks and work plan, still in progress.

Regardless, we are working very hard to get you all items noted this week if possible, and have completed numerous document review flips so very near complete. I can't help but want to achieve the schedule aesthetic of 1Q

2017 if possible! Just wanted to provide near term deliverable status for a couple items, well ahead of regulatory deadlines, and as we don't have a call this week. I'm traveling today but am available by cell if you'd like to discuss.

Thanks!

Juan