

To: Stanley, Elaine[stanley.elaine@epa.gov]
Cc: Lederer, Dave[Lederer.Dave@epa.gov]; Dickerson, Dave[dickerson.dave@epa.gov]
From: Lombardo, Ginny
Sent: Wed 12/7/2016 2:19:16 PM
Subject: Follow-Ups from today's NBH Call

Elaine-

FYI/Heads up – On call today, the following were discussed.

These items are awaiting your action:

- EPA (Elaine) to follow up with CoNB (Michelle) about both the Phase III comments for Aerovox and the fencing along the Aerovox shoreline.

B5	Addendum to Phase I Report – (includes Phase 4)	Battelle	10/21/16	11/18/16	Esten, Stanley, Rigassio-Smith
B6	Water Quality Monitoring FSP	Battelle	10/29/2016	11/18/16	Stanley Awaiting comments.
B7	2016/2017 Field Season QAPP	Battelle	10/29/2016	11/18/16	Stanley USACE comments received 10/18 and verbal comments from Stanley on 10/17. Awaiting written comments from EPA.
B8	Cliftex Field/Data Report	Battelle	11/23/2016	12/9/2016	Lewis, Stanley

J11	2015 Data Summary Report (DSR)	Jacobs	10/26/16	11/23/16	Stanley, Coleman/Rezendes, Iorio	Awaiting comments
-----	--------------------------------	--------	----------	----------	----------------------------------	-------------------

These items are coming soon and you will be the lead on the review:

	Battelle	Week of 12/5
2016 Groundwater Monitoring Tech Memo		

J11	Aerovox Nearshore Data Gap Boring Report	Jacobs	Late Dec Early Jan	Stanley, USACE PDT	Stanley provided guidance on how to proceed with update.
-----	--	--------	-----------------------	-----------------------	--

	VOC cross sections				
J2	Update Aerovox Cost Estimate/Alternatives (current scope)	Jacob	8/2/9	Stanley, USACE PDT	Stanley provided guidance on how to proceed with update.

Ginny Lombardo, Chief

Remediation & Restoration II Branch

U.S. EPA Region 1 – New England

(617)918-1754