

United States Environmental Protection Agency – Region 2  
Response and Prevention Branch  
2890 Woodbridge Ave, MS 211  
Edison, New Jersey 08837

**CERCLA Removal Action Daily Work Order**

Page 1 of 1

<b>Site Name:</b>	Niagara Falls Boulevard Site	<b>Contract #:</b>	EP-S2-15-01
<b>DO #:</b>	0023	<b>Date:</b>	May 13, 2016 thru May 27, 2016
<b>Site ID:</b>	A23Q	<b>Shift:</b>	08:00-18:00
<b>EPA Region:</b>	Region 2	<b>OSC:</b>	Eric Daly
<b>Contractors:</b>	Guardian Environmental Services	<b>RM:</b>	Kevin Shaver
<b>Monitors:</b>	n/a	<b>Work Order #:</b>	01

Personnel Authorized (Daily Hours)								
	Description	Hrs		Description	Hrs		Description	Hrs
1	RM	10	1	Field Accountant	10			
0	Operator	0	1	T&D Coordinator	10			
0	Techs	0	1	Health & Safety	10			

Equipment and Expendable Materials Authorized			
Description	Qty		Qty
Skid Steer	1	Office style chairs for Large Office Trailer	4
Skid Steer Attachment: Brush Hog	1	Chairs for Large Office Trailer	6
Skid Steer Attachment: Bucket	1	Office Trailer Small (8'x 20') Crew & Instrument	2
Skid Steer Attachment: Forestry	1	Chairs for Crew Trailer	8
Skid Steer Attachment: Forks	1	Tables for Crew Trailer	2
Skid Steer Attachment: Sweeper	1	Chairs for Instrument Trailer	6
Portable Toilet (cleanout twice per week starting 06/03/16)	2	Tables for Instrument Trailer	2
Wash Stand	1	Storage Conex Container (40')	2
Canopy	2	Rental Vehicle (4 Wheel Drive, 1 SUV)	2
5K Generator	4	Non-Haz Debris Roll Off	1
Office Trailer Large (10'x 56')	1	Expendable Inventory (PPE, Poly rolls, Liner bags, Level C respirator radioactive particle cartridges)	
Tables for Large Office Trailer	2		

1. FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies for the Niagara Falls Boulevard Site (NFB) located at Niagara Falls Boulevard, Niagara Falls, NY.
2. FCA shall provide 1900-55 electronically to OSC for review.
3. RM authorized off-site hours to prepare for site mobilization and selection of subcontractors.
4. RM, FCA, Health & Safety Official, Two Techs and Two Operators shall mobilize to the site on May 31, 2016 for a tentative continuous tour until June 17, 2016.
5. T&D Coordinator authorized to research T&D facility and what containers should be used for radioactive waste transport.
6. Schedule indoor utility mark out for GNBC office area and two warehouse areas.
7. Purchase building supplies (lumber/nails/sheetrock, etc.) to build out temporary storage room within Sawdust room.
8. Research clean fill companies. Coordinate with Weston to sample and analyze.
9. Research Supersac and cubic yard box prices.
10. Subcontract for week of May 31, 2016: Two Portable Toilets/Wash Station, Excavation Equipment, Utility Mark Out, Work Trailers (One Large Office Trailer and Two Work Trailers and Two Conex storage containers).
11. Contact T&D Facilities regarding temporary storage containers suitable for easy transport to facility from the Niagara County area (Rail car? Truck?).
12. Research equipment to: Cut concrete/asphalt; Lift concrete/asphalt (machine/drilled hooks); Transport all debris securely without exposure to public in transit; Conveyor belt to place material on to screen in contaminated staging area.

OSC needs to be notified when off-site hours worked and for what specific task. **Overtime authorized as needed.**

I certify that the above work is ordered and authorized by the contractor in the performance of the above cited delivery order.

I acknowledge receipt of this work order

Signature of OSC

Signature of Contractor's Representative

