

United States Environmental Protection Agency – Region 2  
Response and Prevention Branch  
2890 Woodbridge Ave, MS 211  
Edison, New Jersey 08837

**CERCLA Removal Action Daily Work Order**

Page 1 of 1

<b>Site Name:</b>	Niagara Falls Boulevard Site	<b>Contract #:</b>	EP-S2-15-01
<b>DO #:</b>	0023	<b>Date:</b>	May 28, 2016 thru June 03, 2016
<b>Site ID:</b>	A23Q	<b>Shift:</b>	07:00-17:00
<b>EPA Region:</b>	Region 2	<b>OSC:</b>	Eric Daly
<b>Contractors:</b>	Guardian Environmental Services	<b>RM:</b>	Kevin Shaver
<b>Monitors:</b>	n/a	<b>Work Order #:</b>	02

Personnel Authorized (Daily Hours)							
	Description	Hrs		Description	Hrs		Description
1	RM	10	1	Field Accountant	10	3	Carpenters
2	Operator	10	1	T&D Coordinator	10		
1	Techs	10	1	Health & Safety	10		
Equipment and Expendable Materials Authorized							
Description	Qty		Description	Qty		Description	Qty
Skid Steer	1		Office style chairs for Large Office Trailer	4			
Skid Steer Attachment: Brush Hog	1		Chairs for Large Office Trailer	6			
Skid Steer Attachment: Bucket	1		Office Trailer Small (8'x 20') Crew & Instrument	2			
Skid Steer Attachment: Forestry	1		Chairs for Crew Trailer	8			
Skid Steer Attachment: Forks	1		Tables for Crew Trailer	2			
Skid Steer Attachment: Sweeper	1		Chairs for Instrument Trailer	6			
Portable Toilet (cleanout twice per week starting 06/03/16)	2		Tables for Instrument Trailer	2			
Wash Stand	1		Storage Conex Container (40')	2			
Canopy	2		Rental Vehicle (4 Wheel Drive, 1 SUV)	2			
5K Generator	4		Non-Haz Debris Roll Off	1			
Office Trailer Large (10'x 56')	1		Trailer Generator	1			
Tables for Large Office Trailer	2		Expendable Inventory (PPE, Poly rolls, Liner bags, Level C respirator radioactive particle cartridges)				

1. FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies for the Niagara Falls Boulevard Site (NFB) located at Niagara Falls Boulevard, Niagara Falls, NY.
2. FCA shall provide 1900-55 electronically to OSC for review.
3. RM, FCA, Health & Safety Official, One Tech and Two Operators shall travel to the Niagara Falls, NY area on May 31, 2016 for site mobilization on June 01, 2016 for a continuous tour until June 17, 2016.
4. T&D Coordinator authorized Off-Site hours to research T&D facility and what containers should be used for radioactive waste transport.
5. Schedule indoor utility mark out for GNBC office area and two warehouse areas.
6. Purchase building supplies (lumber/nails/sheetrock, etc.) to build out temporary storage room within Sawdust room.
7. Construct storage room within Sawdust Room (Carpenters DBA Rates)
8. Safely take down walls in front office area in preparations for concrete removal (DBA Rates)
9. Clear ground vegetation in designated areas (Staging Areas 1 & 2) in preparation for gamma survey.
10. Obtain geo fabric and stone to serve as base for staging areas.
11. Set up trailers and temporary generator.
12. Research clean fill companies. Coordinate with Weston to sample and analyze.
13. Subcontract for week of May 31, 2016: Two Portable Toilets/Wash Station, Eye Wash Station, Excavation Equipment, Utility Mark Out, Work Trailers (One Large Office Trailer and Two Work Trailers and Two Conex storage containers).
14. Contact T&D Facilities regarding temporary storage containers suitable for easy transport to facility from the Niagara County area (Rail car? Truck?).
15. Research equipment to: Cut concrete/asphalt; Lift concrete/asphalt (machine/drilled hooks); Transport all debris securely without exposure to public in transit; Conveyor belt to place material on to screen in contaminated staging area.

OSC needs to be notified when off-site hours worked and for what specific task. **Overtime authorized as needed.**

I certify that the above work is ordered and authorized by the contractor in the performance of the above cited delivery order.

I acknowledge receipt of this work order

Signature of OSC

Signature of Contractor's Representative

