

To: Carpenter, Angela[Carpenter.Angela@epa.gov]
From: Daly, Eric
Sent: Mon 6/12/2017 2:55:05 PM
Subject: Niagara Falls Boulevard Site-Request for next phase funding
R2 NFB cost projection Area 2- June 2017.xlsx
170530 NFB Area2 PP Excavation.pdf

Hi Angela:

How are you doing? All is going well with me.

I wanted to send you the info below since I feel you and I may be discussing this topic in the near future. I need some real guidance in the next steps with the NFB Site as well as Holy Trinity Cemetery eventually. I just sent out the email below as a request for funding to perform the next phase of work. I anticipate I will be told there is no money. I will respond to that if and when that is the case. I just wanted you to be aware of my current situation. Please keep between us for now.

Thanks

From: Daly, Eric
Sent: Monday, June 12, 2017 10:38 AM
To: Mosher, Eric <Mosher.Eric@epa.gov>; Jimenez, Christopher <Jimenez.Christopher@epa.gov>; Rotola, Joe <Rotola.Joe@epa.gov>; Pane, Mark <Pane.Mark@epa.gov>; Kodama, Doug <Kodama.Doug@epa.gov>
Subject: Niagara Falls Boulevard Site-Request for next phase funding
Importance: High

Good Morning:

In order to continue the planned removal work at NFB site, we need additional funding. The estimated amount to conduct this specific work is \$1,388,000.00 (Cost estimate attached). The work includes the excavation, staging of material, backfill, asphalt paving and restoration of Area 2 parking lot (Figure of Area 2 attached). This area has utilities, storm water systems, large business signs among other challenges.

The need for this to be the next phase is due several factors:

- This is the off-season of the bowling alley and would be the least inconvenient for patron traffic.
- The summer weather conditions are needed for this type of work.
- The removal of contaminated material and restoration of GNBC office area has been completed and completing the parking lot outside this area will now allow this portion of the business to operate in the near future. If not, the business will start operations and then again be disrupted at a later date to excavate parking lot.
- This portion of the work was supposed to be conducted last summer but due to delays (PRG vs. ResRad, funding) the removal start date shifted from January 2016 to June 2016.

Please let me know how to proceed.

Thanks

Regards,
Eric M. Daly
On-Scene Coordinator/Radiological Response Specialist

US Environmental Protection Agency- Region II

ERRD/RPB/PPS

2890 Woodbridge Avenue

Edison, NJ 08837

daly.eric@epa.gov

908-420-1707

"We must, indeed, all hang together, or assuredly we shall all hang separately", Benjamin Franklin