

To: Pellegrino, Carl[Pellegrino.Carl@epa.gov]
From: Daly, Eric
Sent: Tue 12/20/2016 4:27:35 PM
Subject: Re: NFB bullet

Thanks Carl. Excited about your Giants?

Regards,

Eric

"We must, indeed, all hang together, or assuredly we shall all hang separately", Benjamin Franklin
Eric M. Daly
On-Scene Coordinator/Radiological Response Specialist
US Environmental Protection Agency- Region II
ERRD/RPB/PPS
2890 Woodbridge Avenue
Edison, NJ 08837
daly.eric@epa.gov
908-420-1707

On Dec 20, 2016, at 11:23 AM, Pellegrino, Carl <Pellegrino.Carl@epa.gov> wrote:

Yes, I've been maintaining the spreadsheet. As for the city permit, the code official who Pete and the architect have been working with wasn't there. However, we dropped the plans off for him. It all seems pretty smooth, though. The office was aware of it, as well as the fee waiver. City indicated that all the subs need to be selected prior to the permit being issued and gave Frank a list of registered subs. Architect made some recommendations. Even though the code official contact wasn't there, there was no indication that there would be any hiccup in the process. Even if her there, the subs still need to be selected prior to issuance. So Frank is working on that.

From: Daly, Eric
Sent: Tuesday, December 20, 2016 11:14 AM
To: Pellegrino, Carl <Pellegrino.Carl@epa.gov>
Subject: Re: NFB bullet

Thanks Carl. All going well? Please ask Frank to fill out that excel sheet with disposal summary. How did meeting with city permit folks go?

Regards,

Eric

"We must, indeed, all hang together, or assuredly we shall all hang separately", Benjamin Franklin
Eric M. Daly
On-Scene Coordinator/Radiological Response Specialist
US Environmental Protection Agency- Region II
ERRD/RPB/PPS
2890 Woodbridge Avenue
Edison, NJ 08837
daly.eric@epa.gov
908-420-1707

On Dec 20, 2016, at 9:40 AM, Pellegrino, Carl <Pellegrino.Carl@epa.gov> wrote:

NIAGARA FALLS BOULEVARD SITE, NIAGARA FALLS, NY (DALY, PELLEGRINO)

Disposal of excavated material from GNBC Office area and Area 5 commenced on Thursday, 12/15 with three truckloads of material shipped off to US Ecology in Belleville, MI. An additional 20 truckloads were shipped on 12/19 and 12/20, with another 10 scheduled for 10/21. Site work continues in backfill of Area 5 and the GNBC Office Area restoration. Site is being secured for holiday break after 12/21, including demobe of some equipment.