

### **Niagara Falls Boulevard Site**

- Concrete Samples from GNBC background areas
  - Core sample
  - Send out for analytical
- GNBC pea gravel pile
  - Sample
  - Send out for analytical
- Rock fill sub-contractor
  - Sample
  - Send out for analytical
- Structural Engineer
  - Niagara Falls Code for pouring new concrete floor
- Gamma Survey Warehouse # 3 with Ludlum 2241 3x3 NaI probe
- Figures needed
  - New gamma survey of exterior
    - Identify areas with background gamma readings for potential decon contamination survey area
    - Draft of order of excavation areas
      - Excavation Area 1-GNBC Offices
      - Excavation Area 2-Asphalt parking area North of Warehouse #3?
      - Etc.
- Investigate Ludlum 3030 Tray Latch issue/repair if feasible
- Weekly Financial summary for TDD associated with Site (Assessment and Removal)
- Work with HP to bring all hard copy data, photographed data (pictures of EPD data) up to date electronically in Excel Sheets
- Ensure that Excel Data sheets include all instrument ID, Agency/Vendor ownership, calibration due dates and location where instrument was shipped from
- Schedule
  - Third Weston Technician for next tour
  - July 31 through August 26, 2016
- Update SharePoint Folders with new data/photos (Weston/State/EPA)
- Project manager

### **Holy Trinity Cemetery Site**

- Area #5 Residential Home-
  - Radon Canister Drop August 1<sup>st</sup>, pick up August 4<sup>th</sup>
  - Soil sampling dates-August 1<sup>st</sup> and 4<sup>th</sup>?
- Utility mark out for Roberts Avenue soil sample location
  - Awaiting individual resident information
  - Awaiting Individual consent orders
- Gamma Survey of other residential properties (Interior/Exterior) along Roberts Avenue
- Weekly Financial summary for TDD associated with Site (Assessment and Removal)
- Update SharePoint Folders with new data/photos (Weston/State/EPA)