

To: Frank Rodriguez[frodriguez@gesoncall.com]
From: Daly, Eric
Sent: Tue 4/18/2017 5:05:27 PM
Subject: Fwd: NFB & HTC Assessments & Removal

Frank. Please see below. I'm in meetings all day. Can you review what Mark wrote and revise? Thanks

Any word from DMyles?

Regards,

Eric

"We must, indeed, all hang together, or assuredly we shall all hang separately", Benjamin Franklin

Eric M. Daly

On-Scene Coordinator/Radiological Response Specialist

US Environmental Protection Agency- Region II

ERRD/RPB/PPS

2890 Woodbridge Avenue

Edison, NJ 08837

daly.eric@epa.gov

908-420-1707

Begin forwarded message:

From: "Pane, Mark" <Pane.Mark@epa.gov>

Date: April 18, 2017 at 12:30:13 PM EDT

To: "Daly, Eric" <Daly.Eric@epa.gov>

Cc: "Rotola, Joe" <Rotola.Joe@epa.gov>, "Jimenez, Christopher" <Jimenez.Christopher@epa.gov>,

"Mosher, Eric" <Mosher.Eric@epa.gov>

Subject: RE: NFB & HTC Assessments & Removal

Eric,

Thanks for the update.

The OFC portion of the estimate looks like it contains some costs for more than just the 1 week you estimated it will take to dispose of the existing waste remaining on Site. (ie. stone \$8400, Misc office supplies \$3165, Chain Link Fence Rental \$10,761, etc.). Can you please review those costs and let us know if the budget can be revised. We are trying to get an estimate on how much it will take to dispose of the waste staged on Site only. We can not fund any other activity right now.

Mark

From: Daly, Eric

Sent: Monday, April 17, 2017 5:37 PM

To: Mosher, Eric <Mosher.Eric@epa.gov>; Rotola, Joe <Rotola.Joe@epa.gov>; Pane, Mark <Pane.Mark@epa.gov>; Jimenez, Christopher <Jimenez.Christopher@epa.gov>

Subject: NFB & HTC Assessments & Removal

Importance: High

Good Evening:

I wanted to touch base with you all regarding the tentative plans for NFB and HTC sites.

Tentative due to funding availability. This has been all discussed previously but the dates are nearing.

ED_001490B_00009718-00001

May 8th-May 26th 2017

Assessment work at both NFB & HTC Sites

May 30th 2017

Remobilization for removal action

- I do not know what this entails due to funding
 - We can schedule T&D of the remaining staged material only
 - A budget estimate has been attached
 - Approximate cost would be \$207K
 - We should be able to do this in 6-10 hour work days
 - We could start the excavation of the parking lot along with the T&D of existing staged material
 - This would be more cost efficient.
 - Newly excavated material can be staged for T&D in September 2017 (New Fiscal Year)
 - The off season for the bowling alley is the summer
 - We need the warm weather to excavate, backfill and asphalt these areas.

Please advise.

Regards,

Eric M. Daly

On-Scene Coordinator/Radiological Response Specialist

US Environmental Protection Agency- Region II

ERRD/RPB/PPS

2890 Woodbridge Avenue

Edison, NJ 08837

daly.eric@epa.gov

908-420-1707

"We must, indeed, all hang together, or assuredly we shall all hang separately", Benjamin Franklin