

To: McCoy, Erin[McCoy.Erin@epa.gov]
From: Williams, Mike
Sent: Tue 10/18/2016 8:55:39 PM
Subject: RE: Des Moines TCE Human Health Risk Assessment
2016_1018_DesMoinesTCE_Dico.pdf

Hi Erin:

I changed the line that says “Risk Assessment Technical Memorandum” to “Risk Assessment Planning Technical Memorandum” because that was probably confusing. We did an upfront planning memorandum. I also changed the date of the final risk assessment and made a few other cosmetic tweaks (see attached).

Thanks,

Mike

Mike Williams | Sr. Project Manager/Hydrogeologist

415 Oak Street | Kansas City, Missouri 64106 | www.tetratech.com
Direct: 816.412.1767 | Main: 816.412.1741 | Fax: 816.410.1748 | Mobile: 913.689.9367

Mike.Williams@tetratech.com

Tetra Tech | **Complex World, Clear Solutions™**

PLEASE NOTE: This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the sender by replying to this message and then delete it from your system.

From: McCoy, Erin [mailto:McCoy.Erin@epa.gov]
Sent: Tuesday, October 18, 2016 2:53 PM
To: Williams, Mike <Mike.Williams@tetratech.com>
Subject: RE: Des Moines TCE Human Health Risk Assessment

Mike, the dates for Task 3 are not updated. It says that we should have the risk assessment right now. Please correct and send back to me asap.



Erin McCoy, P.G. | Remedial Project Manager

EPA Region 7 | Superfund Division | Superfund Remediation Branch

11201 Renner Blvd | Lenexa, KS 66219

Phone: 913.551.7977

mccoy.erin@epa.gov | www.epa.gov

From: Williams, Mike [<mailto:Mike.Williams@tetrattech.com>]
Sent: Tuesday, October 18, 2016 12:07 PM
To: McCoy, Erin <McCoy.Erin@epa.gov>
Subject: RE: Des Moines TCE Human Health Risk Assessment

Erin –

The risk assessment has been in technical review for a few days. David Homer put a request in to find out where it stands this morning, but he hasn't heard back. It should be ready to go unless there's a mistake that someone has to chase down. I put it in my updated schedule as being done this Thursday. I added Mod 2 and 3 to the schedule.

We're a little behind on the SPA remedial alternatives, but we will kick into gear and focus on that.

The schedule is attached. If you have any comments or would like changes, please let me know.

Thanks,

Mike

Mike Williams | Sr. Project Manager/Hydrogeologist

415 Oak Street | Kansas City, Missouri 64106 | www.tetrattech.com
Direct: 816.412.1767 | Main: 816.412.1741 | Fax: 816.410.1748 | Mobile: 913.689.9367

Mike.Williams@tetrattech.com

Tetra Tech | **Complex World, Clear Solutions™**

PLEASE NOTE: This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the sender by replying to this message and then delete it from your system.

From: McCoy, Erin [<mailto:McCoy.Erin@epa.gov>]
Sent: Tuesday, October 18, 2016 8:05 AM
To: Williams, Mike <Mike.Williams@tetrattech.com>
Cc: Dorsey, Debra <Dorsey.Debra@epa.gov>
Subject: Des Moines TCE Human Health Risk Assessment

Mike, I believe we should have received the Human Health Risk Assessment by now and should be getting the Focused Feasibility Study for the SPA this week. If things have changed for some reason, please let me know.

I'll be in training all day today, however, can you send me an update on where we are with things when you send the revised schedule today? Thanks!



Erin McCoy, P.G. | Remedial Project Manager

EPA Region 7 | Superfund Division | Superfund Remediation Branch

11201 Renner Blvd | Lenexa, KS 66219

Phone: 913.551.7977

ED_001521C_00000303-00003

mccoy.erin@epa.gov | www.epa.gov