

To: McCoy, Erin[McCoy.Erin@epa.gov]
From: Williams, Mike
Sent: Thur 2/2/2017 10:12:38 PM
Subject: updated Des Moines TCE/Dico schedule

Erin:

We should be able to meet the following schedule, assuming no funding gap:

1. Building Demo updated costs: February 9, 2017
2. South Pond updated costs: February 10, 2017
3. Building Demo updated ARARs (I'm not sure if you want to see this before it goes in the document?): February 10, 2017
4. South Pond updated ARARs (same comment): February 17, 2017
5. Building Demo revised document: February 16, 2017
6. South Pond revised document: February 21, 2017

****We'll need to have confirmation on the two documents before finishing the final report. I'm not sure I can give you a date on that. Assume one to two weeks extra (Early finish Feb. 28 – late finish March 7).**

Thanks,

Mike

Mike Williams | Sr. Project Manager/Hydrogeologist

415 Oak Street | Kansas City, Missouri 64106 | www.tetratech.com
Direct: 816.412.1767 | Main: 816.412.1741 | Fax: 816.410.1748 | Mobile: 913.689.9367

Mike.Williams@tetratech.com

Tetra Tech | Complex World, Clear Solutions™

PLEASE NOTE: This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the sender by replying to this message and then delete it from your system.

