

**To:** McCoy, Erin[McCoy.Erin@epa.gov]  
**From:** Williams, Mike  
**Sent:** Thur 2/9/2017 7:03:10 PM  
**Subject:** RE: updated Des Moines TCE/Dico schedule

Erin –

We'll send over Building Demo costs later today. Building Demo ARARs are running a tiny bit behind, but Karen said they would be done by Monday.

I haven't heard back from Chit so let me try to get ahold of him and I'll follow up on his status of SPA costs. I'll let you know.

Thanks,

Mike

**Mike Williams** | Sr. Project Manager/Hydrogeologist

415 Oak Street | Kansas City, Missouri 64106 | [www.tetratech.com](http://www.tetratech.com)  
Direct: 816.412.1767 | Main: 816.412.1741 | Fax: 816.410.1748 | Mobile: 913.689.9367

[Mike.Williams@tetratech.com](mailto:Mike.Williams@tetratech.com)

Tetra Tech | **Complex World, Clear Solutions™**

PLEASE NOTE: This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the sender by replying to this message and then delete it from your system.

**From:** McCoy, Erin [mailto:McCoy.Erin@epa.gov]  
**Sent:** Thursday, February 09, 2017 12:56 PM  
**To:** Williams, Mike <Mike.Williams@tetratech.com>  
**Subject:** RE: updated Des Moines TCE/Dico schedule

Mike, are we still on track to get the cost estimates to be before the weekend?



Erin McCoy, P.G. | Remedial Project Manager

**EPA Region 7** | Superfund Division | Superfund Remediation Branch

11201 Renner Blvd | Lenexa, KS 66219

Phone: 913.551.7977

[mccoy.erin@epa.gov](mailto:mccoy.erin@epa.gov) | [www.epa.gov](http://www.epa.gov)

**From:** Williams, Mike [<mailto:Mike.Williams@tetrattech.com>]

**Sent:** Thursday, February 02, 2017 4:13 PM

**To:** McCoy, Erin <[McCoy.Erin@epa.gov](mailto:McCoy.Erin@epa.gov)>

**Subject:** updated Des Moines TCE/Dico schedule

Erin:

We should be able to meet the following schedule, assuming no funding gap:

1. Building Demo updated costs: February 9, 2017
2. South Pond updated costs: February 10, 2017
3. Building Demo updated ARARs (I'm not sure if you want to see this before it goes in the document?): February 10, 2017
4. South Pond updated ARARs (same comment): February 17, 2017
5. Building Demo revised document: February 16, 2017
6. South Pond revised document: February 21, 2017

**\*\*We'll need to have confirmation on the two documents before finishing the final report. I'm not sure I can give you a date on that. Assume one to two weeks extra (Early finish Feb. 28 – late finish March 7).**

Thanks,

Mike

**Mike Williams | Sr. Project Manager/Hydrogeologist**

415 Oak Street | Kansas City, Missouri 64106 | [www.tetratech.com](http://www.tetratech.com)  
Direct: 816.412.1767 | Main: 816.412.1741 | Fax: 816.410.1748 | Mobile: 913.689.9367

[Mike.Williams@tetratech.com](mailto:Mike.Williams@tetratech.com)

**Tetra Tech | Complex World, Clear Solutions™**

PLEASE NOTE: This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the sender by replying to this message and then delete it from your system.