To: Deschambault, Lynda[Deschambault.Lynda@epa.gov]; Riley, Gary[riley.gary@epa.gov]

Cc: Brown, Anthony R (RM)[anthony.brown@bp.com]; Greg Reller[gr@burlesonconsulting.com];

Koger, Cory S SPK[Cory.S.Koger@usace.army.mil]; Delaney, Douglas

SPK[Douglas.J.Delaney@usace.army.mil]; Carey,

Douglas@Waterboards[douglas.carey@waterboards.ca.gov]; Stetler,

Chris@waterboards.ca.gov[Chris.Stetler@waterboards.ca.gov]; Zentner,

Taylor@Waterboards[taylor.zentner@waterboards.ca.gov]; Cohen, Adam[Adam.Cohen@dgslaw.com];

Sandy Riese[sriese@ensci-inc.com]; Dave McCarthy[dave.mccarthy@copperenv.com]; Jones,

Britt[Britt.Jones@amecfw.com]; Jefferson, Jill[Jill.Jefferson@amecfw.com]; phil

thompson[philthompson705@gmail.com]; Parrish, Kent[Kent.Parrish@amecfw.com];

jboucher@broadbentinc.com[jboucher@broadbentinc.com];

andy.slavik@copperenv.com[andy.slavik@copperenv.com]; Abby Cazier[abby.cazier@copperenv.com];

Lombardi, Lynda[Lynda.Lombardi@amecfw.com]; Floyd, Larry W.[Larry.Floyd@amecfw.com]; Grant Lynda[Lynda.Lombardi@amecfw.com]; Grant Lynda[Lynda.Ly

Ohland - (gohland@ohlandhydrogeo.com)[gohland@ohlandhydrogeo.com]

From: Lombardi, Marc

Sent: Sat 11/12/2016 12:16:48 AM

Subject: Leviathan Mine - RIFS Three Week Field Schedule Projection 11-14-16 to 12-2-16

removed.txt

Lynda/Gary,

The following is Atlantic Richfield's updated three week schedule projection for Remedial Investigation/Feasibility Study (RI/FS) activities at the Leviathan Mine.

Week of 11/14/16

- Monday Finish measuring flow and collecting surface water samples in lower Bryant Creek (Off-Property Addendum No.3).
- Monday Perform troubleshooting of the data logging equipment at the CUD weir.
- Wednesday through Friday Perform a utility locate at Ore Pile #1 and the surrounding area and collect soil samples at Ore Pile #1 and the reference area for Ore Pile #1.

Week of 11/21/16

No Field Work scheduled.

Week of 11/28/16

No Field Work scheduled.

Please note: this schedule is subject to change based on the actual field implementation time, weather conditions, and contractor availability that may cause delays.

We anticipate that the week of November 14 will be the last of the regularly scheduled RI/FS field activities for the 2016 field season and therefore this will be the last field schedule projection for 2016.

Should you have any questions or comments please contact Tony Brown at (714) 228-6770 or

anthony.brown@bp.com.

Thanks.

Marc


Marc R. Lombardi, CEM, PG

Principal Geologist / Office Manager, Environment & Infrastructure Americas, Amec Foster Wheeler

10940 White Rock Road, Suite 190, Rancho Cordova, CA 95670, USA

D (916) 853-8903 M (916) 302-6326

marc.lombardi@amecfw.com amecfw.com





This message is the property of Amec Foster Wheeler plc and/or its subsidiaries and/or affiliates and is intended only for the named recipient(s). Its contents (including any attachments) may be confidential, legally privileged or otherwise protected from disclosure by law. Unauthorised use, copying, distribution or disclosure of any of it may be unlawful and is strictly prohibited. We assume no responsibility to persons other than the intended named recipient(s) and do not accept liability for any errors or omissions which are a result of email transmission. If you have received this message in error, please notify us immediately by reply email to the sender and confirm that the original message and any attachments and copies have been destroyed and deleted from your system. This disclaimer applies to any and all messages originating from us and set out above. If you do not wish to receive future unsolicited commercial electronic messages from us, please forward this email to: unsubscribe@amecfw.com and include "Unsubscribe" in the subject line. If applicable, you will continue to receive invoices, project communications and similar factual, non-commercial electronic communications.

Please click http://amecfw.com/email-disclaimer for notices and company information in relation to emails originating in the UK, Italy or France.