

To: Deschambault, Lynda[Deschambault.Lynda@epa.gov]
Cc: Brown, Anthony R (RM)[anthony.brown@bp.com]; Greg Reller[gr@burlesonconsulting.com]; Koger, Cory S SPK[Cory.S.Koger@usace.army.mil]; Delaney, Douglas SPK[Douglas.J.Delaney@usace.army.mil]; Carey, Douglas@Waterboards[douglas.carey@waterboards.ca.gov]; Stetler, Chris@waterboards.ca.gov[Chris.Stetler@waterboards.ca.gov]; Zentner, Taylor@Waterboards[taylor.zentner@waterboards.ca.gov]; Cohen, Adam[Adam.Cohen@dgsllaw.com]; Sandy Riese[sriese@ensci-inc.com]; Dave McCarthy[dave.mccarthy@copperenv.com]; Jones, Britt[Britt.Jones@amecfw.com]; Jefferson, Jill[Jill.Jefferson@amecfw.com]; phil thompson[philthompson705@gmail.com]; Parrish, Kent[Kent.Parrish@amecfw.com]; jbacher@broadbentinc.com[jbacher@broadbentinc.com]; andy.slavik@copperenv.com[andy.slavik@copperenv.com]; Abby Cazier[abby.cazier@copperenv.com]; Lombardi, Lynda[Lynda.Lombardi@amecfw.com]; Floyd, Larry W.[Larry.Floyd@amecfw.com]; Grant Ohland - (gohland@ohlandhydrogeo.com)[gohland@ohlandhydrogeo.com]; Riley, Gary[riley.gary@epa.gov]; tavassoli, lily[tavassoli.lily@epa.gov]
From: Lombardi, Marc
Sent: Mon 5/22/2017 11:20:27 PM
Subject: Leviathan Mine - RI/FS Three Week Field Schedule Projection 5-22-17 to 6-9-17

Lynda,

The following is Atlantic Richfield's updated three-week schedule projection for Remedial Investigation/Feasibility Study (RI/FS) activities at the Leviathan Mine.

Week of 5/22/17

- Monday – Retrieve the final snowmelt sample from Automatic Sampler installed in Upper Leviathan Creek.
- Monday through Thursday – Collect groundwater samples from the Reference and Perimeter monitoring wells installed in 2016.
- Monday through Thursday – Begin the spring groundwater monitoring event.
- Monday through Wednesday – Conduct the infiltrometer tests at the Revegetation Hydrology Plots.
- Tuesday through Wednesday – Install drive point piezometers for the surface water/groundwater interaction investigation in Upper Leviathan Creek (tentative pending the results of the geophysical surveys health and safety considerations due to the slope movement above/east of Pond 4).

- Wednesday and Thursday – Install and survey slope monitoring points on the Crusher Road Slope Instability (pending LRWQCB o.k. – of survey point installation)
- Tuesday through Wednesday – Measure field parameters and flow from On-Property surface water features as part of the surface water delineation task.
- Wednesday through Thursday – Download data from transducers installed in drive point piezometers and surface water monitoring locations for the surface water/groundwater interaction investigation in Lower Leviathan Creek.

Week of 5/29/17

- Monday – no site work due to Memorial Day Holiday
- Tuesday and Wednesday – Perform bi-weekly maintenance at the On-Property storm water stations.
- Tuesday through Friday – Continue the bi-weekly revegetation performance monitoring at each of the three revegetation plots.
- Tuesday through Friday – Continue the spring groundwater monitoring event.
- Tuesday through Friday – Collect soil samples for the Isbell Camp Hydrocarbon Investigation (tentative pending U.S. EPA approval of the On-Property FRI Work Plan Amendment No. 12, Supplement No 1 – TSAP for Camp Isbell Hydrocarbon Investigation).

Week of 6/5/17

- Monday through Friday – Perform hydraulic testing of monitoring wells.
- Monday through Friday - Continue the spring groundwater monitoring event.
- Thursday – Perform the annual calibration of all the sensors installed at the Meteorological Station at MET-01.
- Thursday – Perform a site walk to plan for implementation of the Beaver Dam/Pond Complex Focus Feasibility Study.

Please note: this schedule is subject to change based on the actual field implementation

time, weather conditions, and contractor availability that may cause delays.

Should you have any questions or comments please contact Tony Brown at (657) 529-4537 or anthony.brown@bp.com.

Thanks,

Marc

Marc R. Lombardi, CEM, PG

Principal Geologist / Office Manager, Environment & Infrastructure Americas, Amec Foster Wheeler

10940 White Rock Road, Suite 190, Rancho Cordova, CA 95670, USA

D (916) 853-8903 M (916) 302-6326

marc.lombardi@amecfw.com amecfw.com



This message is the property of Amec Foster Wheeler plc and/or its subsidiaries and/or affiliates and is intended only for the named recipient(s). Its contents (including any attachments) may be confidential, legally privileged or otherwise protected from disclosure by law. Unauthorised use, copying, distribution or disclosure of any of it may be unlawful and is strictly prohibited. We assume no responsibility to persons other than the intended named recipient(s) and do not accept liability for any errors or omissions which are a result of email transmission. If you have received this message in error, please notify us immediately by reply email to the sender and confirm that the original message and any attachments and copies have been destroyed and deleted from your system. If you do not wish to receive future unsolicited commercial electronic messages from us, **please forward this email to: unsubscribe@amecfw.com and include "Unsubscribe" in the subject line.** If applicable, you will continue to receive invoices, project communications and similar factual, non-commercial electronic communications.

Please click <http://amecfw.com/email-disclaimer> for notices and company information in relation to emails originating in the UK, Italy or France.