

To: Herrera, Angeles[Herrera.Angeles@epa.gov]
Cc: Ball, Harold[Ball.Harold@epa.gov]; Minor, Dustin[Minor.Dustin@epa.gov]; Collins, Jim[Collins.Jim@epa.gov]; Seter, David[Seter.David@epa.gov]; Rodriguez, Dante[Rodriguez.Dante@epa.gov]; Cafasso, Sarah (Separated 2/9/2018)[Cafasso.Sarah@epa.gov]; Chow, Eugenia[Chow.Eugenia@epa.gov]; Clements, Mindy[clements.mindy@epa.gov]
From: Manzanilla, Enrique
Sent: Thur 10/5/2017 2:45:29 PM
Subject: Re: PPT from Aug 2016 public meeting

Probably not the briefing. Just the call with Greg and Brad.

Sent from my iPhone

On Oct 5, 2017, at 10:39 AM, Herrera, Angeles <Herrera.Angeles@epa.gov> wrote:

Will do. Are you calling into the briefing and/or actual call?

Sent from my iPhone

On Oct 5, 2017, at 6:57 AM, Manzanilla, Enrique <Manzanilla.Enrique@epa.gov> wrote:

Never mind. I saw the comparison table. Good job. Make sure she knows that the 2016 document was public.

Sent from my iPhone

On Oct 3, 2017, at 4:04 PM, Herrera, Angeles <Herrera.Angeles@epa.gov> wrote:

Enrique,

As we discussed, before NDEP engaged in deferral discussions, NDEP, BLM and EPA agreed to prioritize and accelerate the groundwater cleanup for Anaconda. After a couple of working sessions (some of them included ARC), On August 16, 2016, we (BLM, EPA and NDEP) agreed and presented to the community an accelerated schedule including the following for groundwater:

OUI	RI/FS completed by Oct/Dec 2017	ROD by Jan-Mar 2018
	CD by Oct-Dec 2018	RA by Oct-Dec 2020

This is very different than what NDEP/ARC are proposing under deferral.

For your information, I am attaching the actual presentation, BLM, NDEP and EPA made on August 16, 2016 and the presentation that ARC made on June 27, 2017. Both presentations include a site-wide closure strategy and timetable.

In preparation to our call with NDEP this Thursday, I am working with our team to develop a comparison analysis of Pg. 11 (on ARC's presentation) and Pg. 32 (BLM, NDEP, and EPA Presentation) to illustrate our concern regarding groundwater remediation timing.

It is important to note that since we have been engaged on this deferral and ARC continues to miss deliverables deadlines, we probably wouldn't be able to meet the accelerated schedule we proposed back then.. However, for the purpose of our discussion, it is good to have that comparison. Regardless, I believe that even with the delays, our approach will be faster. We will include that in our talking points.

Please let us know if you have any questions.

Safe travels to Philly!

Angeles

From: Rodriguez, Dante

Sent: Tuesday, October 03, 2017 11:52 AM

To: Herrera, Angeles <Herrera.Angeles@epa.gov>

Cc: Seter, David <Seter.David@epa.gov>

Subject: PPT from Aug 2016 public meeting

Angeles,

As requested, attached is the powerpoint presentation from our August 2016 public meeting. Also attached is the agenda.

According to my records the public meeting logistics were as follows:

DATE: August 16, 2016

TIME: 6:00p

PLACE: Yerington Elementary School

Dante Rodriguez

Remedial Project Manager

U.S. EPA Region 9

75 Hawthorne Street, SFD-8-2

San Francisco, CA 94105

(415)972-3166

<20160816 Anaconda Community Meeting_final6pm_8.15.pptx>

<20170627 Anaconda CMU Roundtable Presentation_final.pptx>