

To: Herrera, Angeles[Herrera.Angeles@epa.gov]; Ball, Harold[Ball.Harold@epa.gov]
Cc: jrcollins@ndep.nv.gov[jrcollins@ndep.nv.gov]; Jeryl Gardner[JGARDNER@ndep.nv.gov]
From: Greg Lovato
Sent: Fri 4/22/2016 12:25:52 AM
Subject: FW: ARC-EPA/NDEP monthly call - Dante's notes
removed.txt

Angeles and Harry,

Jeryl passed on to me below information that EPA has scheduled a public meeting for Anaconda for June 7. We need to coordinate on this to understand the purpose and goals of this public meeting and if this is the right time to have a meeting.

NDEP was thinking we would have some more developed sitewide and OU-8 schedules available for the next public meeting.

Is that EPA's intention?

Greg

From: Jeryl Gardner
Sent: Thursday, April 21, 2016 5:20 PM
To: Greg Lovato; Jeff R. Collins
Subject: FW: ARC-EPA/NDEP monthly call - Dante's notes

Note in Sitewide Notes summary the June 7th date for the meeting (not June 6th like I remembered it).

Jeryl R. Gardner, P.E., C.E.M.

Abandoned Mine Lands Program Coordinator
Bureau of Corrective Actions, NDEP
901 S. Stewart St., Ste 4001

Carson City, NV 89701
775-687-9484
jgardner@ndep.nv.gov



From: Rodriguez, Dante [<mailto:Rodriguez.Dante@epa.gov>]
Sent: Tuesday, April 19, 2016 2:17 PM
To: Jeryl Gardner; Oman, Jack; Dave Davis (drdavis@blm.gov); Seter, David; Dirscherl, Christopher
Cc: John Batchelder
Subject: ARC-EPA/NDEP monthly call - Dante's notes

PARTICIPANTS: Jack Oman (ARC0, Dave Davis (BLM), Jeryl Gardner (NDEP), Dave Seter (EPA), Dante Rodriguez (EPA), Chris Dirscherl (EPA)

Sitewide: Jack, update on contractor, work divided, Arcadis, Broadbent, Copper, AECOM. No immediate changes, Arcadis handle O&M FMS work, Broadbent and Copper will do some RI work, not sure about AECOM (they were part of the contractor team but not sure if will help with Yerington). Environ still there, no change, Charlie Andrews (modeler) still there. Only B&C leaving.

Community Involvement, Tuesday June 7, evening, one of the schools in Yerington, next public meeting, general site update, not NPL listing public hearing.

NPL, governor response, ask for state/EPA assist with public perceptions, concerted effort to speed up efforts.

OU4: Dam inspection letter Taurus received, Dave advised him to respond to inspector, Chris reviewed the regs, haven't reconnected with Taurus. Goal was to have conversation with water resource agency to discuss project. Dave will check in with Taurus.

OU8: Dante/Jeryl to plan lead/support agency activities to do the proposed plan and ROD. Dave, State has done Rio Tinto PP and ROD. Dante to add scope to contractor CBI for assistance in PP

and ROD.

Jack, EE pilot test, met with SPS, we think their goal is to begin test June 1, ARC had commented about SPS' desired use of FMS equipment such as Godwin pump (EPA purchased), trailer mounted, used for fluid movement, SPS wants to use for pilot test, ARC needs for O&M activities, SPS (Dischler) has been opposed to renting their own pump. Jeryl, Taurus said they will work out those issues with ARC before proceeding. Will continue conversations. Jeryl, copy him on any email responses to SPS. Jeryl, not sure if SPS has approval from BLM for access, can do right of entry, Dave D will email Taurus about it.

OU7: Jack, update, sampling scheduled to conclude this week or last, essentially done, samples are at lab, begin to receive results, . Dante, data table/figure and have discussion. Jack, eventually will need to document the work, changing contractor, would need BC to document their work, data validation, field summary. Transition to new contractor for planning next phase, have couple BC people (Greg, Chuck) attend some planning meetings. Tentative schedule for data tables and discussion, Jack can send. Could do rough iterative schedule for subsequent phases, conceivably. Jack, would depend on how many third parties are involved for access etc. Dante will share split results. Jeryl, last discussion about drain samples. Jack, samples were able to be obtained before tail water entered drain.

OU4: Jack, 4a, schedule for field work, tentatively scheduled June, second half, BC drilling subcontractor. Jeryl, any way to mobilize driller sooner? Jack, not sure. Road construction for lysimeters? Jack, will let us know schedules for road construction.

OU3: Jack, HRA and RI. RI status, writing is underway, plan to have BC complete it, draft for internal review relatively soon, not sure when send to agencies, send agencies TOC for quick review. End of July for complete draft to agencies. Petroleum? Bureau of Remediation, same group, different branch, steps in the petroleum process, submit workplan, Jack, could dust off. Dave, look at efficiencies, approach both petroleum and CERCLA contaminants at the same time.

HRA, Jack, received comments on TM#2 from Chris, still digesting. Discuss week of May 23.

OU1: Jack, HRA, CSM tech memo#1 coming.

June 29 meeting scheduled. Focus topics on background, geochemical, topics need Acree/Ford. Dave, ready for RAO discussion sooner, Acree doesn't need to attend, add time for RAO

discussion to the June 7 trip, could also have conference call before then. Bedrock report, Dave almost ready for sending comments.

Jack, domestic well sampling, envision some potential changes to domestic wells now that city water line installed, will document any changes encountered, like wells capped off from homes or abandoned.

Jeryl, geospatial analysis for RI would be helpful, 3D and video displays are good. Jack agreed, can discuss.

Dante Rodriguez

Remedial Project Manager

U.S. EPA Region 9

75 Hawthorne Street, SFD-8-2

San Francisco, CA 94105

(415)972-3166