

**To:** Rodriguez, Dante[Rodriguez.Dante@epa.gov]  
**From:** Jeryl Gardner  
**Sent:** Thur 2/25/2016 4:37:15 PM  
**Subject:** RE: ARC-NDEP-EPA monthly call - Dante's notes  
[removed.txt](#)

...

Hey Dante,

Couple quick things: I'm waiting on Greg review and approval of the SPS Comments letter before I send it along; thus the delay.


Who's Lisa Freeman, aka batgirl, and why was she copied on our call notes?

See you next Tuesday!

Jeryl

Jeryl R. Gardner, P.E., C.E.M.

Abandoned Mine Lands Program Coordinator  
Bureau of Corrective Actions, NDEP  
901 S. Stewart St., Ste 4001  
Carson City, NV 89701  
775-687-9484  
[jgardner@ndep.nv.gov](mailto:jgardner@ndep.nv.gov)



**From:** Rodriguez, Dante [mailto:Rodriguez.Dante@epa.gov]  
**Sent:** Thursday, February 11, 2016 4:03 PM  
**To:** Seter, David; Dirscherl, Christopher; Jeryl Gardner; Oman, Jack; Lisa Freeman; John Batchelder  
**Subject:** ARC-NDEP-EPA monthly call - Dante's notes

PARTICIPANTS: Dante Rodriguez (EPA), Chris Dirscherl (EPA), Jeryl Gardner (NDEP), Jack Oman (ARC), Dave Seter (EPA), John Batchelder (Envirosolve)

Sitewide: EPA sent letter in response to Governor response letter, EPA RA offered to meet with ag industry, March 2 or 4, RA gave State until March 29. Jeryl, thinks State was going to stick to April 29. EPA asked HQ for special listing action ahead of September, HQ thinking. Probably no public meeting before State response.

OU8: Dante drafted comments on SPS EE workplan, Dave inputed, Harry reviewing, aim to send Jeryl Friday. Jeryl, gave to Dietrick too, copied me on ARC's comments, will collate and send to SPS next Tues or Wed.

Phase I pond, Jack, still an issue, looking like that area will have storage capacity need in that

area as early as this summer. Pond doesn't have enough head for the size pump that would be needed to move the fluid.

Arcadis, wildlife, Jack, painting liner is proposed as additional wildlife deterrent.

OU7: Jack, schedule update, begin Feb 29, current schedule, will forward to us, snowmelt could affect schedule due to muddy conditions, access. Dante, has CBI lined up for oversight. Jeryl, has been dry, minor precip anticipated next week, then high pressure ridge again until new storms March 1, predict wet March. Jack, access with property owners is set, need still to get agreement with irrigation district, for locations within easement. Jack, next phase of work, owner between Schiranni and Tribe – Yerington Ventures, has never granted us access. John, near where Campbell Ditch and Wabuska Drain combine.

OU4: Dave, do we want next field work phase to be final phase? Jack, lets discuss with technical folks, wanted better shot at it being final, not preclude further investigation though. Dave, some items in original workplan weren't included in this phase, want to clarify intent. Schedule something, next week, 16<sup>th</sup> 17<sup>th</sup>, Jeryl ok, Jack too. Dave, reviewed initial deliverable, good starting point for discussion. Jeryl, looks like ARC would like to wrap up the monitoring in this effort. Jack, phasing, hope to use this effort to minimize remaining work.

OU3: Jack, followup from call, tech memo #2 underway, risk assessment, push previous planned date back, circulating internally at ARC, looking at next week or so. Status of OU3 RI report, discussed on call, started pulling it together, request conversation with Dave, scoping EPA expectations for RI report, propose sending us table of contents as starting point. Jeryl, SLERA and HHRA, Alma was going to circulate response to comments, next Friday 2/19. Chris, would review and respond, provide approval via email.

Jack, re: land use restrictions, covenant with SPS. Chris, site attorney had call with BLM, similar issues discussed, land use, high level discussion, restrictions on BLM property, how affects reasonably anticipated land use. Jeryl, federal land use plans have a lot of hoops to jump through. Dante, need to discuss in FS the various institutional controls, land-use restrictive covenants as well as federal land use plan by BLM, both considered institutional controls.

OU1: Dave, sent out background comments, let people digest. Jack, will review, figure out path forward. Dave, detailed diagrams by Ford. Will need good serious discussion. Timeframe? John, probably internal discussion next week, maybe talk with Dave week thereafter. Dave, schedule call with Acree and Ford to discuss, they need a lot of lead time. Dave, also we owe high level comments on RAO tech memo, awaiting management ok to send, could discuss along with background, or separate call, probably separate call. RAO comments aim for next week, mid-week.

## **Dante Rodriguez**

Remedial Project Manager

U.S. EPA Region 9

75 Hawthorne Street, SFD-8-2

San Francisco, CA 94105

(415)972-3166