

To: Rodriguez, Dante[Rodriguez.Dante@epa.gov]; Dave Davis (drdavis@blm.gov)[drdavis@blm.gov]
From: Jeryl Gardner
Sent: Wed 10/19/2016 8:12:55 PM
Subject: RE: OU8 bi-weekly update 10/18/16 [WARNING: SPF validation failed]

.....
>>>>>
Hi Dante,

Thanks for the meeting notes/catch-up.

I should be getting comments back from Greg today, and may be ready on our end for finalizing comments on the layout version by tomorrow COB.

Any word yet from HQ?

Any comments yet from Angeles or others?

On the Administrative Record I see that both ARs have to be in the library before public comment period can begin.

When do we anticipate those ARs being public?

I am preparing to reserve a room in Yerington for the public meeting, and need to know if that will have to be delayed.

I also have to publish the public comment period notice in the local media, and that takes some lead time as well.

Thanks,

Jeryl

Jeryl R. Gardner, P.E., C.E.M.

Abandoned Mine Lands Program Coordinator
Bureau of Corrective Actions, NDEP
901 S. Stewart St., Ste 4001
Carson City, NV 89701
775-687-9484
jgardner@ndep.nv.gov



From: Rodriguez, Dante [mailto:Rodriguez.Dante@epa.gov]
Sent: Tuesday, October 18, 2016 10:45 AM
To: Dave Davis (drdavis@blm.gov); Jeryl Gardner; David A. Cacciatore (david.cacciatore@cbifederaleservices.com); Adams, Martha
Subject: OU8 bi-weekly update 10/18/16

OU8. ARIMETCO

BI-WEEKLY STATUS MEETING: CBI- EPA/BLM/NDEP

DATE: 10/18/16

PARTICIPANTS: Dante Rodriguez (EPA), Dave Davis (BLM), David Cacciatore (CBI), Martha Adams (CBI), (Jeryl out)

∇ Feasibility Study –

- Addition of BLM reg to ARAR list. CBI ARAR person agreed with BLM addition, have incorporated, CBI proceeding with finalizing document and submitting in final pdf to agencies.
- Risk wording was added, agencies reviewed and approved.
- Agencies reviewed rest of FS edits.
- Due date for publication is 10/24, same as HRA. David: FTP site was set up, will transmit test link to us, need us to test right away, expect today or tomorrow. Final pdf to EPA, Dante send to Records Center and SP.

∇ **Risk Assessment** – Final document due 10/24. Sophia sent final comment yesterday, minor edit, fine, will incorporate, finalize, and send us FTP link. On schedule. Dante will post to SP and send to Records Center for AR.

∇ Proposed Plan –

- Final agency review, 1 week, by 10/21 requested in attempt to shave a week off review period. Dante and Dave to compile respective agency comments within one day of receipt and submit to Jeryl. Dante sent complete layout draft final PP to everyone, Dave did forward to his group, will comment by COB tomorrow. Dante to remind his people of deadline, submit compilation to Jeryl COB Friday.
- CBI assist with any edits to figures. Schedule week of 10/24. Heads up to CBI graphics for week of 10/24.

∇ **Administrative Record** – Deadline 10/31. Dante: is now uploading additional documents to records center for indexing and AR inclusion, rush indexing job will have them done by 10/31. Dave: Herndon just completed his records file, will receive shortly and start Solicitor review, estimate a month to completion. Will send copy of AR to library, just like EPA. Note that both ARs need to be in the library for the public comment period to start.

∇ **Record of Decision** - Deadline for complete draft ROD 12/31. No interim deliverables, Dante wants schedule just to know that CBI moving towards final goal. Complete draft including all

figures and tables, up to CBI to decide what figures and tables to include. David: just got schedule from internal team, tracking progress of sections, haven't reviewed yet, seems to be moving along, will send us short update after review schedule.

Dante Rodriguez

Remedial Project Manager

U.S. EPA Region 9

75 Hawthorne Street, SFD-8-2

San Francisco, CA 94105

(415)972-3166