


**To:** Seter, David[Seter.David@epa.gov]  
**From:** Jeryl Gardner  
**Sent:** Wed 6/1/2016 7:06:19 PM  
**Subject:** RE: Yerington OU-4a field schedule  
[removed.txt](#)

Thanks, Dave!

Jeryl R. Gardner, P.E., C.E.M.

Abandoned Mine Lands Program Coordinator  
Bureau of Corrective Actions, NDEP  
901 S. Stewart St., Ste 4001  
Carson City, NV 89701  
775-687-9484  
[jgardner@ndep.nv.gov](mailto:jgardner@ndep.nv.gov)



**From:** Seter, David [mailto:Seter.David@epa.gov]  
**Sent:** Wednesday, June 1, 2016 8:28 AM  
**To:** McMillan, John; Isham, Julian C. - (CBI)  
**Cc:** Jeryl Gardner; Dave Davis (drdavis@blm.gov); Oman, Jack; John Batchelder  
**Subject:** FW: Yerington OU-4a field schedule

John, JC,

Please coordinate your plans for oversight with Jack Oman and his team.

Also please let Jeryl Gardner of NDEP and Dave Davis of BLM (both copied on this email) know of your plans as they may want to coordinate a combined field visit.

I may or may not be able to attend a field visit so please schedule according to your availability and let me know the final plan. Then I will decide whether I can participate.

Thanks,

David A. Seter, P.E.  
Remedial Project Manager  
USEPA Region 9  
Superfund Division (SFD-8-2)  
75 Hawthorne Street  
San Francisco, CA 94105  
415-972-3250

**From:** Oman, Jack [<mailto:Jack.Oman@bp.com>]  
**Sent:** Wednesday, May 25, 2016 11:44 AM  
**To:** Seter, David <[Seter.David@epa.gov](mailto:Seter.David@epa.gov)>; John Batchelder <[jbatchelder@envirosolve.com](mailto:jbatchelder@envirosolve.com)>  
**Cc:** McMillan, John <[John.McMillan@CBIFederalServices.com](mailto:John.McMillan@CBIFederalServices.com)>; Isham, Julian <[Julian.Isham@cbi.com](mailto:Julian.Isham@cbi.com)>; Jeryl Gardner <[JGARDNER@ndep.nv.gov](mailto:JGARDNER@ndep.nv.gov)>; Bassett, Penelope (Brown & Caldwell) <[PBassett@brwncald.com](mailto:PBassett@brwncald.com)>; Chuck Zimmerman <[CZimmerman@brwncald.com](mailto:CZimmerman@brwncald.com)>  
**Subject:** RE: Yerington OU-4a field schedule

Dave,

Below is the current planned schedule for the OU-4a field work. I copied this from another email, hopefully the formatting comes out on your end. When CBI has an idea of when they plan to visit the site please let me know as I'm trying to coordinate visitors. The work areas/exclusion zone for these drilling locations will be fairly small and I want to make sure that the B&C crews have enough room to perform the work safely without too many distractions.

Thanks,

-jack

The current plan for OU-4 field work implementation is as follows:

Dates	Activity	Comment
5/24 – 6/1	Construct drill pads for VZC-3 and VZC-8	In progress
6/6 – 6/7	Yellow Jacket Drilling to mobilize equipment to Site and complete on-site training and equipment staging	
6/8 – 6/12 (4-5 days to complete)	Drill and collect soil characterization samples at 4 VZC locations	Monitoring equipment will not be installed at this time
6/13 – mid/late July (completion ~7/15 to 7/28 time frame)	Drill & collect soil and GW geochem samples at 30 GC locations	Soil sampling is done by the geologist and drill crew. GW sampling is done by a separate sampler a day or more after the drilling is complete and the temp well installed. After sampling is complete, temp wells will be pulled and boreholes abandoned by drill crew.
Late July – early August (~ 10 days to complete)	Re-drill VZC locations and install TDR and lysimeter monitoring equipment.	Installation depths to be determined based on results of initial characterization sampling.
End of July to mid-August	Field work complete	

Drilling work shifts will be 10-on/4-off, Tuesday thru the following Thursday as follows:

- Shift 1: 6/7 – 6/16
- Shift 2: 6/21 – 6/30
- Shift 3: 7/6 – 7/15
- Shift 4: 7/19 – 7/28
- Shift 5: TBD

GW sampling will only be done Sunday through Thursday

-----Original Message-----

From: Seter, David [<mailto:Seter.David@epa.gov>]  
Sent: Tuesday, May 24, 2016 4:47 PM  
To: Oman, Jack; John Batchelder  
Cc: McMillan, John; Isham, Julian  
Subject: FW: Yerington OU-4a field schedule

Jack,

I'm forwarding a question from CB&I on the schedule for OU4a field work as we would like to plan a couple of days of oversight.

I know it's been stormy recently so I don't know whether that's affected the mobilization date.

I'm copying John McMillan of CB&I on this email.

Thanks,

David A. Seter, P.E.

Remedial Project Manager

USEPA Region 9

Superfund Division (SFD-8-2)

75 Hawthorne Street

San Francisco, CA 94105

415-972-3250

-----Original Message-----

From: McMillan, John [<mailto:John.McMillan@CBIFederalServices.com>]

Sent: Friday, May 20, 2016 8:56 AM

To: Seter, David <[Seter.David@epa.gov](mailto:Seter.David@epa.gov)>

Cc: Isham, Julian C. - (CBI) <[Julian.Isham@cbi.com](mailto:Julian.Isham@cbi.com)>

Subject: FW: Yerington OU-4a field schedule

With the postponement of the June 7 public meeting, the only item we have on the schedule for that week is the beginning of the OU-4 field work. Do you have any other details on schedule/sequence of that field work at this time?

-----Original Message-----

From: Seter, David [<mailto:Seter.David@epa.gov>]

Sent: Monday, April 25, 2016 8:38 AM

To: McMillan, John

Subject: FW: Yerington OU-4a field schedule

John,

This is a brief heads up so your team can start checking schedules for when a good time would be to do oversight of OU4 field work.

Thanks,

Dave

---

From: Oman, Jack [[Jack.Oman@bp.com](mailto:Jack.Oman@bp.com)]

Sent: Friday, April 22, 2016 12:14 PM

To: Seter, David; Jeryl Gardner

Cc: Rodriguez, Dante; John Batchelder; Chuck Zimmerman

Subject: Yerington OU-4a field schedule

Dave and Jeryl,

Following up on our conversation earlier this week, I have the following details regarding the planned field schedule for the OU-4a drilling. The two VLT drill pads will be built by the end of May and the drill rig will mob to the site on June 6th. Drilling will begin after that beginning with the vadose zone locations and then the pond interior locations.

Please let me know if you have any questions or need additional information.

Thanks,

-jack

Jack Oman

Project Manager

Atlantic Richfield Company

4 Centerpointe Drive

La Palma, CA 90623-1066

(657) 529-4581 office

(714) 670-5195 fax

(714) 330-1706 mobile

jack.oman@bp.com